



OPTN Committee Project Portfolio

Table of Contents

COVID-19 Committee Projects	3
Strategic Policy Priorities.....	4
Ideas.....	6
Analyzing the Problem	7
Project Approval	8
Evidence Gathering.....	9
Pending Board Approval	11
Implementation.....	13
Post Implementation Review.....	14
Committee Specific Reports	19



COVID-19 Committee Projects

These are committee projects that are related to COVID-19.

ID	Status	Sponsoring Committee	Project Title
1200	Idea	Ad Hoc Disease Transmission Advisory	COVID-19 Testing For Transplant Candidates and Recipients
1229	Idea	Ad Hoc Disease Transmission Advisory	Require Living Donor COVID-19 Testing
1234	Idea	NA	COVID and Transplant Volume Bylaws
1238	Idea	Ad Hoc Disease Transmission Advisory	Additional COVID Data Collection
1222	Analyzing the Problem	Minority Affairs	Analysis of Waitlist Inactivations during the COVID-19 Era
1248	Pending Board Approval	Ad Hoc Disease Transmission Advisory	SARS-CoV-2 Testing for Lung Donors
1252	Post Implementation Evaluation	Lung Transplantation	Refine Lung Data Fields
1147	Post Implementation Evaluation	Executive	Add COVID-19 to DonorNet/TransNet
1143	Post Implementation Evaluation	Executive	Candidate Data during 2020 COVID-19 Emergency

ID	Status	Sponsoring Committee	Project Title
1145	Post Implementation Evaluation	Executive	Waive Testing Requirements for Non-Dialysis Kidney Listings
1148	Post Implementation Evaluation	Executive	April COVID-19 Omnibus Policy Package
1153	Post Implementation Evaluation	Executive	Relaxing data submission requirements during COVID-19 emergency
1199	Post Implementation Evaluation	Lung Transplantation	Incorporating COVID-19 Related Organ Failure in Candidate Listings



Strategic Policy Priorities

These projects are the priorities identified by the POC and ExCom.

ID	Status	Sponsoring Committee	Project Title
Continuous Distribution			
1021	Pending Board Approval	Lung Transplantation	Continuous Distribution of Lungs
1109	Evidence Gathering	Kidney	Continuous Distribution of Kidneys
1110	Evidence Gathering	Pancreas	Continuous Distribution of Pancreas
1224	Pending Board Approval	Ethics	Ethical Considerations of Continuous Distribution in Organ Allocation
1180	Analyzing the Problem	Liver and Intestines	Continuous Distribution of Liver and Intestines

Efficient donor/recipient matching to increase utilization			
1258	Analyzing the Problem	Histocompatibility	Require HLA typing before match run for all organs
1173	Analyzing the Problem	Data Advisory Committee	Data Collection Addressing Late Organ Offer Turndowns
1202	Analyzing the Problem	Data Advisory Committee	Integrate ICD and CPT codes into official OPTN data collection
1215	Analyzing the Problem	Organ Procurement Organization	Biopsy: Image Sharing
1214	Project Approval	Organ Procurement Organization	Local Recovery: Communication Enhancements in DonorNet
1216	Evidence Gathering	Kidney	Biopsy: Minimum Set of Donor Kidney Criteria
1217	Evidence Gathering	Kidney	Biopsy: Standardized Format for Pathology Report
1250	Evidence Gathering	Heart Transplantation	Modify Heart Policy for Pediatric Candidates and Intended Blood Group Incompatible (ABOi) Offers
1263	Evidence Gathering	Operations & Safety	Redefining Provisional Yes and the Approach to Organ Offer and Acceptance
1265	Evidence Gathering	Operations & Safety	Mandatory Offer Filters
1159	Pending Board Approval	Histocompatibility	HLA Equivalency Tables Update 2021
1175	BOD Approved and Pending Implementation	Data Advisory Committee	Refusal Codes
Improved Equity for Multiorgan and Single Organ Candidates			
1257	Evidence Gathering	Ad Hoc Multi-Organ Transplantation Committee	Establish Eligibility Criteria and Safety Net for Heart-Kidney and Lung-Kidney Allocation
747	BOD Approved and Pending Implementation	Organ Procurement Organization	Clarification of Multi-Organ Allocation Policy



Ideas

This is where all projects start. Staff collect ideas from many different places. This is a parking lot of ideas that the committee may or may not turn into projects.

These are **266** ideas that have not been prioritized by the committees. There have been **5** ideas submitted in the last month.

ID	Status	Sponsoring Committee	Project Title	Created
1280	Idea	Ethics	Ethical Considerations of Higher Risk Living Donors with APOL1	10/28/2021
1281	Idea	Ethics	Ethical Considerations of Inactive Waitlisted Patients	10/28/2021
1282	Idea	Ethics	Ethical Evaluation of Multiple Listings	10/28/2021
1283	Idea	Ethics	Ethical Considerations of Inmates as Living Donors	10/28/2021
1284	Idea	Ethics	Ethical Considerations for an Expedited Listing Status to Correct for Allocation Errors	10/28/2021



Analyzing the Problem

Projects in this status are being analyzed by their sponsoring committee but have not yet received POC/ExCom approval for the project. There should be clear evidence of the problem statement and strategic alignment before proceeding to the next status.

There are **13** projects in this status. Below is a list of those projects with their sponsoring committee.

ID	Sponsoring Committee	Project Title
1073	Pancreas	Prioritization for Highly Sensitized and Pediatric KP Patients
1082	Pediatric	Four Year KAS Outcomes - Pediatric Committee Manuscript
1099	Pediatric; Ethics	Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation Policy
1139	Transplant Coordinators	Temporarily Inactive Code Revision and Expansion
1171	Membership & Professional Standards	OPO Performance Monitoring Enhancement
1173	Data Advisory Committee	Data Collection Addressing Late Organ Offer Turndowns
1202	Data Advisory Committee	Integrate ICD and CPT codes into official OPTN data collection
1209	Ad Hoc International Relations	Kidney Paired Exchange Program with Canada
1215	Organ Procurement Organization	Biopsy: Image Sharing

ID	Sponsoring Committee	Project Title
1222	Minority Affairs	Analysis of Waitlist Inactivations during the COVID-19 Era
1237	Ad Hoc Disease Transmission Advisory	PHS Specimen Storage Requirement
1258	Histocompatibility	Require HLA typing before match run for all organs
1269	Kidney Paired Donation	Review and Update OPTN Kidney-Paired Donation (KPD) Policy



Project Approval

Projects in this status have been submitted to the POC/ExCom for approval of the project.

There are **3** projects in this status.

ID	Sponsoring Committee	Project Title
1214	Organ Procurement Organization	Enhancements to DonorNet Clinical Data Collection
1268	Liver and Intestines	Ongoing Review of National Liver Review Board (NLRB) Policy and Guidance
1278	Lung Transplantation	Establish Lung Review Board Guidance for Composite Allocation Score



Evidence Gathering

Projects in this status have received POC/ExCom approval and the committee is actively working on solving the project.

There are **22** projects in this status. Below is a list of those projects, their projected public comment and Board dates, and an indicator of confidence in those estimates.

ID	Sponsoring Committee	Project Title	Public Comment	Board Date	Confidence	Exempt
1275	Nominating Committee	Nomination Committee Composition	NA	2021-December	✓	FALSE
1250	Heart Transplantation	Modify Heart Policy for Pediatric Candidates and Intended Blood Group Incompatible (ABOi) Offers	2022-August	2022-December	!	FALSE
1265	Operations & Safety	Mandatory Offer Filters	2022-August	2022-December	!	FALSE
713	Liver and Intestines	Reduce Pediatric Liver Waiting List Mortality	2022-January	2022-June	!	FALSE
543	Vascularized Composite Allograft	VCA Graft Failure Definition	2022-January	2022-June	!	FALSE

ID	Sponsoring Committee	Project Title	Public Comment	Board Date	Confidence	Exempt
924	Histocompatibility	Change CPRA Calculation	2022-January	2022-June	⚠	FALSE
1061	Membership & Professional Standards	Membership Requirements Revisions	2022-January	2022-June	⚠	FALSE
1157	Living Donor	Evaluate Living Donor Exclusion Criteria	2022-January	2022-June	⚠	FALSE
1207	Liver and Intestines	Improving the MELD Calculation	2022-January	2022-June	⚠	FALSE
1216	Kidney	Biopsy: Minimum Set of Donor Kidney Criteria	2022-January	2022-June	⚠	FALSE
1217	Kidney	Biopsy: Standardized Format for Pathology Report	2022-January	2022-June	⚠	FALSE
1239	Lung Transplantation	Phase 2: Lung Allocation Score (LAS) Refinements and Clean-up	2022-August	2022-December	⚠	FALSE
1246	Ethics	Transparency in Transplant Program Selection	2022-August	2022-December	⚠	FALSE
1257	Ad Hoc Multi-Organ Transplantation Committee	Establish Eligibility Criteria and Safety Net for Heart-Kidney and Lung-Kidney Allocation	2022-January	2022-June	⚠	FALSE
1263	Operations & Safety	Redefining Provisional Yes and the Approach to Organ Offer and Acceptance	2022-January	2022-June	⚠	FALSE
1264	Ad Hoc Disease Transmission Advisory; Pediatric	Pediatric Candidate Pre-Transplant HIV, HBV, HCV Testing	2022-January	2022-June	⚠	FALSE

ID	Sponsoring Committee	Project Title	Public Comment	Board Date	Confidence	Exempt
1273	Executive	Proposal to Revise the OPTN Charter	2022-January	2022-June	✓	FALSE
1232	Membership & Professional Standards	Updating Transplant Program Key Personnel Experience and Training Requirements	2021-January	N/A	✓	FALSE

Key:



Low Confidence



Medium Confidence



High Confidence



Pending Board Approval

Projects in this status are being prepared for Board review.

There are **13** projects in this status.

ID	Sponsoring Committee	Project Title
550	Heart Transplantation	Reporting Immediate Graft Dysfunction in Heart Transplant Recipients

ID	Sponsoring Committee	Project Title
963	Vascularized Composite Allograft	Establish Membership Requirements for Uterus Transplant Programs
1021	Lung Transplantation	Continuous Distribution of Lungs
1028	Operations & Safety	Data Collection to Evaluate the Logistical Impact of Broader Distribution
1156	Membership & Professional Standards	Transplant Program Performance Monitoring Enhancement
1159	Histocompatibility	HLA Equivalency Tables Update 2021
1205	Ad Hoc Disease Transmission Advisory	Data Collection Related to US Public Health Service Guideline 2020
1210	Ad Hoc International Relations	Guidance for Data Collection Regarding Classification of Citizenship Status
1220	Heart Transplantation	Review of Extension Requirements in Adult Heart Allocation Policy
1224	Ethics	Ethical Considerations of Continuous Distribution in Organ Allocation
1227	Liver and Intestines	Updating Alcohol-Associated Diagnoses and Ongoing Review of National Liver Review Board (NLRB) Policy and Guidance
1248	Ad Hoc Disease Transmission Advisory	SARS-CoV-2 Testing for Lung Donors
1277	Executive	Proposal to Clarify Acceptable Signature Formats in OPTN Policies and Bylaws



Implementation

Projects in this status have been approved by the Board but have not yet been implemented. These are usually IT projects that have not yet been programmed.

There are **12** projects in this status. Below is a list of those projects with their anticipated implementation date.

ID	Sponsoring Committee	Project Title	Board Date	Implementation
1175	Data Advisory Committee	Refusal Codes	2021-June	2021-12-02
125	Pancreas	Changes to Islet Bylaws	2018-December	2022-06-30
747	Organ Procurement Organization	Clarification of Multi-Organ Allocation Policy	2021-June	2021-12-31
61	Kidney Paired Donation	OPTN KPD Pilot Program	2014-June	2021-12-31
946	Vascularized Composite Allograft	Update to VCA Transplant Outcomes Data Collection	2020-June	2022-06-30
1131	Liver and Intestines	Further Enhancements to the National Liver Review Board	2020-December	2022-05-31

ID	Sponsoring Committee	Project Title	Board Date	Implementation
744	Data Advisory Committee	Modify Data Submission Policies	2019-December	2022-03-31
1118	Vascularized Composite Allograft	Programming VCA Allocation in UNet	2020-December	2022-06-30
1135	Liver and Intestines	Calculate Median MELD at Transplant around Donor Hospital and Update Sorting within Liver Allocation	2021-June	2022-06-30
1030	Organ Procurement Organization	Review Deceased Donor Registration Form	2021-June	2022-06-30
1088	Vascularized Composite Allograft	Modify Data Collection on VCA Living Donors	2020-December	2022-06-30



Post Implementation Review

Projects in this status have been approved by the Board, implemented, and are now being reviewed by the committees for the efficacy of the proposal.

There are **40** projects in this status. Below is a list of those projects.

ID	Sponsoring Committee	Project Title	Board Date	Implementation	Post Implementation Status
740	Ad Hoc Disease Transmission Advisory	Modifications to HOPE Act Open Variance Policy	2016-June	2015-11-23	x
59	Operations & Safety	Standardize an organ coding system for tracking of organs (TransNet)	2016-June	2017-06-01	✓
43	Heart Transplantation	Modification of the Heart Allocation System	2016-December	2018-10-18	✓
612	Lung Transplantation	Broader Sharing of Adult Donor Lungs	2018-June	2018-10-18	✓
720	Pediatric	Guidance on Pediatric Transplant Recipient Transition and Transfer	2018-December	2018-12-04	x
969	Membership & Professional Standards	Change Hospital-Based OPO Voting Rights	2018-December	2018-12-04	x
255	Liver and Intestines	National Liver Review Board	2017-June	2019-05-24	✓
533	Kidney	Improving Allocation of En Bloc Kidneys	2017-December	2019-09-05	x
872	Kidney	Improving Allocation of Dual Kidneys	2017-December	2019-09-05	x
63	Kidney Paired Donation	Revising KPD Priority Points	2015-December	2019-10-24	x
979	Liver and Intestines	Split Liver Variance	2019-June	2019-12-03	x

ID	Sponsoring Committee	Project Title	Board Date	Implementation	Post Implementation Status
987	Thoracic	Eliminate the Use of DSAs in Thoracic Distribution	2019-June	2020-01-09	x
984	Liver and Intestines	Eliminate the Use of DSAs and Regions in Liver and Intestine Distribution	2018-December	2020-02-04	x
1014	Liver and Intestines	Improving Access for High MELD and Status 1 Candidates in Puerto Rico and Hawaii	NA	2020-02-18	x
303	Histocompatibility	Addressing HLA Typing Errors	2018-December	2020-02-28	x
1143	Executive	Candidate Data during 2020 COVID-19 Emergency	2020-March ExCom	2020-03-17	x
1145	Executive	Waive Testing Requirements for Non-Dialysis Kidney Listings	2020-April ExCom	2020-04-03	x
1153	Executive	Relaxing data submission requirements during COVID-19 emergency	2020-April ExCom	2020-04-03	x
1148	Executive	April COVID-19 Omnibus Policy Package	2020-December	2020-04-13	x
995	Ad Hoc Disease Transmission Advisory	Modify HOPE Act Variance to Include Other Organs	2019-June	2020-05-21	!

ID	Sponsoring Committee	Project Title	Board Date	Implementation	Post Implementation Status
835	Lung Transplantation	Modification of the Lung Transplant Follow-up Form (TRF) to Include CLAD Data	2018-June	2020-06-30	x
1076	Liver and Intestines	Enhancements to the National Liver Review Board	2020-June	2020-09-10	x
1199	Lung Transplantation	Incorporating COVID-19 Related Organ Failure in Candidate Listings	2020-October-Special	2020-10-28	x
793	Pediatric	Revisions to Pediatric Emergency Membership Exception	2017-December	2020-12-07	x
123	Pediatric	Pediatric Transplantation Training and Experience Considerations in the Bylaws	2015-December	2020-12-07	x
955	Pediatric	Amend Requirements for Primary Liver Transplant Physician	2018-May	2020-12-07	x
1004	Ad Hoc Disease Transmission Advisory	Revise OPTN Policy to be Consistent with U.S. Public Health Service (PHS) Increased Risk Criteria	2020-December	2021-03-01	x
1102	Kidney	Medical Urgency - Kidney	2020-June	2021-03-15	x
988	Kidney; Pancreas	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution	2019-December	2021-03-15	x

ID	Sponsoring Committee	Project Title	Board Date	Implementation	Post Implementation Status
1106	Organ Procurement Organization	Import Back Up Modifications	2020-June	2021-03-15	x
1112	Kidney; Pancreas	Distribution of Kidneys and Pancreata from Alaska	2020-June	2021-03-15	x
851	Organ Procurement Organization	Expedited Organ Placement	2019-December	2021-03-25	x
1016	Heart Transplantation	Modifications to Pediatric Heart Allocation Policy	2020-June	2021-06-15	x
1023	Histocompatibility	Update to HLA Equivalency Tables (2020)	2020-June	2021-06-17	x
989	Vascularized Composite Allograft	Eliminate the Use of Regions in VCA Distribution	2019-June	2021-06-18	x
1179	Histocompatibility	Required Reporting of Donor HLA Typing Changes	2021-June	2021-09-01	x
1252	Lung Transplantation	Refine Lung Data Fields	2021-July-ExCom	2021-09-30	x
837	Heart Transplantation	Guidance Addressing the Use of Pediatric Heart Exceptions	2020-December	2021-12-31	x
1037	Heart Transplantation	Adult Heart Exception Review	2020-December	2021-12-31	x
1189	Liver and Intestines	Updating National Liver Review Board Guidance Documents and Policy Clarifications	2021-June	2021-09-30	x


ID	Sponsoring Committee	Project Title	Board Date	Implementation	Post Implementation Status
1147	Executive	Add COVID-19 to DonorNet/TransNet	2020-April ExCom		x

Key:

x No analysis performed

 Concerns identified

 Maybe/Undecided

 Successful

Committee Specific Reports

Below are lists of projects by their sponsoring committee

Ad Hoc Disease Transmission Advisory Committee

ID	Status	Project Title
1237	Analyzing the Problem	PHS Specimen Storage Requirement
1264	Evidence Gathering	Pediatric Candidate Pre-Transplant HIV, HBV, HCV Testing
1205	Pending Board Approval	Data Collection Related to US Public Health Service Guideline 2020
1248	Pending Board Approval	SARS-CoV-2 Testing for Lung Donors
740	Post Implementation Evaluation	Modifications to HOPE Act Open Variance Policy
1004	Post Implementation Evaluation	Revise OPTN Policy to be Consistent with U.S. Public Health Service (PHS) Increased Risk Criteria
995	Post Implementation Evaluation	Modify HOPE Act Variance to Include Other Organs

Data Advisory Committee

ID	Status	Project Title
1173	Analyzing the Problem	Data Collection Addressing Late Organ Offer Turndowns
1202	Analyzing the Problem	Integrate ICD and CPT codes into official OPTN data collection
744	BOD Approved and Pending Implementation	Modify Data Submission Policies
1175	BOD Approved and Pending Implementation	Refusal Codes and Late Offer Turndowns Project

Ethics Committee

ID	Status	Project Title
1246	Evidence Gathering	Transparency in Transplant Program Selection
1224	Pending Board Approval	Ethical Considerations of Continuous Distribution in Organ Allocation

Executive Committee

ID	Status	Project Title
1273	Evidence Gathering	Proposal to Revise the OPTN Charter
1253	Evidence Gathering	OPTN Regional Review
1147	Post Implementation Evaluation	Add COVID-19 to DonorNet/TransNet
1143	Post Implementation Evaluation	Candidate Data during 2020 COVID-19 Emergency
1145	Post Implementation Evaluation	Waive Testing Requirements for Non-Dialysis Kidney Listings
1148	Post Implementation Evaluation	April COVID-19 Omnibus Policy Package
1153	Post Implementation Evaluation	Relaxing data submission requirements during COVID-19 emergency

Heart Committee

ID	Status	Project Title
1250	Evidence Gathering	Modify Heart Policy for Pediatric Candidates and Intended Blood Group Incompatible (ABOi) Offers
550	Pending Board Approval	Reporting Immediate Graft Dysfunction in Heart Transplant Recipients
1220	Pending Board Approval	Review of Extension Requirements in Adult Heart Allocation Policy
43	Post Implementation Evaluation	Modification of the Heart Allocation System
837	Post Implementation Evaluation	Guidance Addressing the Use of Pediatric Heart Exceptions
1016	Post Implementation Evaluation	Modifications to Pediatric Heart Allocation Policy
1037	Post Implementation Evaluation	Adult Heart Exception Review

Histocompatibility Committee

ID	Status	Project Title
1258	Analyzing the Problem	Require HLA typing before match run for all organs
924	Evidence Gathering	Change CPRA Calculation
1159	Pending Board Approval	HLA Equivalency Tables Update 2021
303	Post Implementation Evaluation	Addressing HLA Typing Errors
1179	Post Implementation Evaluation	Required Reporting of Donor HLA Typing Changes
1023	Post Implementation Evaluation	Update to HLA Equivalency Tables (2020)

Kidney Transplantation Committee

ID	Status	Project Title
1269	Analyzing the Problem	Review and Update OPTN Kidney-Paired Donation (KPD) Policy

ID	Status	Project Title
1216	Evidence Gathering	Biopsy: Minimum Set of Donor Kidney Criteria
1217	Evidence Gathering	Biopsy: Standardized Format for Pathology Report
1109	Evidence Gathering	Continuous Distribution of Kidneys
1236	Pending Board Approval	Reassessing the Inclusion of Race in eGFR Equation
61	BOD Approved and Pending Implementation	OPTN KPD Pilot Program
533	Post Implementation Evaluation	Improving Allocation of En Bloc Kidneys
872	Post Implementation Evaluation	Improving Allocation of Dual Kidneys
63	Post Implementation Evaluation	Revising KPD Priority Points
1102	Post Implementation Evaluation	Medical Urgency - Kidney
988	Post Implementation Evaluation	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution
1112	Post Implementation Evaluation	Distribution of Kidneys and Pancreata from Alaska

Liver and Intestine Transplantation Committee

ID	Status	Project Title
1268	Project Approval	Ongoing Review of National Liver Review Board (NLRB) Policy and Guidance
713	Evidence Gathering	Reduce Pediatric Liver Waiting List Mortality
1207	Evidence Gathering	Improving the MELD Calculation
1227	Pending Board Approval	Updating Alcohol-Associated Diagnoses and Ongoing Review of National Liver Review Board (NLRB) Policy and Guidance
1135	BOD Approved and Pending Implementation	Calculate Median MELD at Transplant around Donor Hospital and Update Sorting within Liver Allocation

ID	Status	Project Title
1131	BOD Approved and Pending Implementation	Further Enhancements to the National Liver Review Board
1189	BOD Approved and Pending Implementation	Updating National Liver Review Board Guidance Documents and Policy Clarifications
255	Post Implementation Evaluation	National Liver Review Board
984	Post Implementation Evaluation	Eliminate the Use of DSAs and Regions in Liver and Intestine Distribution
979	Post Implementation Evaluation	Split Liver Variance
1014	Post Implementation Evaluation	Improving Access for High MELD and Status 1 Candidates in Puerto Rico and Hawaii
1076	Post Implementation Evaluation	Enhancements to the National Liver Review Board

Living Donor Committee

ID	Status	Project Title
1157	Evidence Gathering	Evaluate Living Donor Exclusion Criteria

Lung Committee

ID	Status	Project Title
1239	Evidence Gathering	Phase 2: Lung Allocation Score (LAS) Refinements and Clean-up
1021	Pending Board Approval	Continuous Distribution of Lungs
1252	Post Implementation Evaluation	Refine Lung Data Fields
612	Post Implementation Evaluation	Broader Sharing of Adult Donor Lungs
835	Post Implementation Evaluation	Modification of the Lung Transplant Follow-up Form (TRF) to Include CLAD Data

ID	Status	Project Title
1199	Post Implementation Evaluation	Incorporating COVID-19 Related Organ Failure in Candidate Listings

MPSC

ID	Status	Project Title
1171	Analyzing the Problem	OPO Performance Monitoring Enhancement
1061	Evidence Gathering	Membership Requirements Revisions
1232	Evidence Gathering	Updating Transplant Program Key Personnel Experience and Training Requirements
1156	Pending Board Approval	Transplant Program Performance Monitoring Enhancement
969	Post Implementation Evaluation	Change Hospital-Based OPO Voting Rights

Minority Affairs Committee

ID	Status	Project Title
1222	Analyzing the Problem	Analysis of Waitlist Inactivations during the COVID-19 Era
1236	Pending Board Approval	Reassessing the Inclusion of Race in eGFR Equation

Nominating Committee

ID	Status	Project Title
1275	Evidence Gathering	Nomination Committee Composition

Operations and Safety Committee

ID	Status	Project Title
1263	Evidence Gathering	Redefining Provisional Yes and the Approach to Organ Offer and Acceptance

ID	Status	Project Title
1265	Evidence Gathering	Mandatory Offer Filters
1028	Pending Board Approval	Data Collection to Evaluate the Logistical Impact of Broader Distribution
59	Post Implementation Evaluation	Standardize an organ coding system for tracking of organs (TransNet)

Organ Procurement Organization Committee

ID	Status	Project Title
1214	Analyzing the Problem	Local Recovery: Communication Enhancements in DonorNet
1215	Analyzing the Problem	Biopsy: Image Sharing
747	BOD Approved and Pending Implementation	Clarification of Multi-Organ Allocation Policy
1030	BOD Approved and Pending Implementation	Review Deceased Donor Registration Form
851	Post Implementation Evaluation	Expedited Organ Placement
1106	Post Implementation Evaluation	Import Back Up Modifications

Pancreas Transplantation Committee

ID	Status	Project Title
1073	Analyzing the Problem	Prioritization for Highly Sensitized and Pediatric KP Patients
1110	Evidence Gathering	Continuous Distribution of Pancreas
125	BOD Approved and Pending Implementation	Changes to Islet Bylaws

ID	Status	Project Title
988	Post Implementation Evaluation	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution
1112	Post Implementation Evaluation	Distribution of Kidneys and Pancreata from Alaska

Pediatrics Transplantation Committee

ID	Status	Project Title
1082	Analyzing the Problem	Four Year KAS Outcomes - Pediatric Committee Manuscript
1099	Analyzing the Problem	Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation Policy
1264	Evidence Gathering	Pediatric Candidate Pre-Transplant HIV, HBV, HCV Testing
720	Post Implementation Evaluation	Guidance on Pediatric Transplant Recipient Transition and Transfer
793	Post Implementation Evaluation	Revisions to Pediatric Emergency Membership Exception
123	Post Implementation Evaluation	Pediatric Transplantation Training and Experience Considerations in the Bylaws
955	Post Implementation Evaluation	Amend Requirements for Primary Liver Transplant Physician

Transplant Administrators Committee

ID	Status	Project Title
		<i>No active OPTN projects</i>

Transplant Coordinators Committee

ID	Status	Project Title
1139	Analyzing the Problem	Temporarily Inactive Code Revision and Expansion

VCA Committee

ID	Status	Project Title
543	Evidence Gathering	VCA Graft Failure Definition
963	Pending Board Approval	Establish Membership Requirements for Uterus Transplant Programs
946	BOD Approved and Pending Implementation	Update to VCA Transplant Outcomes Data Collection
1088	BOD Approved and Pending Implementation	Modify Data Collection on VCA Living Donors
1118	BOD Approved and Pending Implementation	Programming VCA Allocation in UNet
989	Post Implementation Evaluation	Eliminate the Use of Regions in VCA Distribution