


OPTN Committee Project Portfolio



Table of Contents

COVID-19 Committee Projects	4
Strategic Policy Priorities	5
Ideas	6
Analyzing the Problem	7
Project Approval.....	8
Evidence Gathering	8
Public Comment Approval.....	10
Pending Board Approval	11
Implementation	12
Committee Specific Reports.....	16
Committee Sponsors and Collaborators	24
Gantt Chart of Projects	25



Note: The strategic alignment graphic does not include projects exempt from POC/ExCom approval. More information about the entire portfolio is available at: https://public.tableau.com/profile/optn.committees#!/vizhome/OPTNCommitteeProjectPortfolio/Instructions_



COVID-19 Committee Projects

These are committee projects that are related to COVID-19.

ID	Status	Sponsoring Committee	Project Title
1143	Implemented	Executive	Candidate Data during 2020 COVID-19 Emergency
1145	Implemented	Executive	Waive Testing Requirements for Non-Dialysis Kidney Listings
1147	Implemented	Executive	Add COVID-19 to DonorNet/TransNet
1148	Implemented	Executive	April COVID-19 Omnibus Policy Package
1153	Implemented	Executive	Relaxing data submission requirements during COVID-19 emergency
1199	BOD Approved and Pending Implementation	Lung Transplantation	Incorporating COVID-19 Related Organ Failure in Candidate Listings
1200	Idea	Ad Hoc Disease Transmission Advisory	COVID-19 Testing For Transplant Candidates and Recipients



Strategic Policy Priorities

These projects are the priorities identified by the POC and ExCom.

ID	Status	Sponsoring Committee	Project Title
Continuous Distribution			
615	Idea	Vascularized Composite Allograft	Continuous Distribution of VCA
1180	Idea	Liver and Intestines	Continuous Distribution of Livers and Intestines
1181	Idea	Heart Transplantation	Continuous Distribution of Hearts
1184	Idea	Pancreas	Create Medical Priority criteria in Pancreas Allocation policy
1109	Evidence Gathering	Kidney	Continuous Distribution of Kidneys
1110	Evidence Gathering	Pancreas	Continuous Distribution of Pancreas
1021	Evidence Gathering	Lung Transplantation	Continuous Distribution of Lungs
Efficient donor/recipient matching to increase utilization			
1186	Idea	Histocompatibility	Change HLA Typing Requirements
735	Idea	Lung Transplantation	Decision tools for evaluating lung offers
907	Idea	Histocompatibility	Guidelines for HLA Data Attachments
1162	Analyzing the Problem	Policy Oversight	Address challenges with the use of provisional yes
1163	Analyzing the Problem	Policy Oversight	Expectations for local recovery
1164	Analyzing the Problem	Policy Oversight	Rules or Guidance Regarding Biopsy Results
1202	Analyzing the Problem	Data Advisory Committee	Integrate ICD and CPT codes into official OPTN data collection
1175	Evidence Gathering	Data Advisory Committee	Refusal Codes and Late Offer Turndowns Project
Multiorgan Allocation			
747	Evidence Gathering	Organ Procurement Organization	Clarification of Multi-Organ Allocation Policy



Ideas

This is where all projects start. Staff collect ideas from many different places. This is a parking lot of ideas that the committee may or may not turn into projects.

These are **251** ideas that have not been prioritized by the committees. There were **6** ideas submitted in the last month.

ID	Name	Created	Status
1184	Create Medical Priority Criteria in Pancreas Allocation Policy	7/1/2020 ¹	Idea
1204	Clarification on Lost to Follow-up	10/15/2020	Idea
1205	Data Collection Related to US Public Health Service Guideline 2020	10/19/2020	Idea
1207	Improving the MELD Calculation	10/23/2020	Analyzing the Problem
1208	Clarifications to Modifying Policy to Include Living VCA Donors	10/23/2020	Idea
1209	Kidney Paired Exchange Program with Canada	10/27/2020	Idea
1210	NCNR Guidance Document	10/27/2020	Analyzing the Problem

¹ While this project was created more than a month ago, it recently picked up momentum with the committee.



Analyzing the Problem

Projects in this state are being analyzed by their sponsoring committee but have not yet received POC/ExCom approval for the project. There should be clear evidence of the problem statement and strategic alignment before proceeding to the next status.

There are **11** projects in this status. Below is a list of those projects with their sponsoring committee.

ID	Sponsoring Committee	Project Title
1073	Pancreas	Prioritization for Highly Sensitized and Pediatric KP Patients
1086	Ad Hoc Disease Transmission Advisory	Modify Data Collection for HCV Donor+ to HCV Recipient- Transplants
1099	Pediatric; Ethics	Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation Policy
1139	Transplant Coordinators	Temporarily Inactive Code Revision and Expansion
1161	Executive	2021-2024 OPTN Strategic Plan
1162	Policy Oversight	Address challenges with the use of provisional yes
1163	Policy Oversight	Expectations for local recovery
1164	Policy Oversight	Rules or Guidance Regarding Biopsy Results
1171	Membership & Professional Standards	OPO Performance Monitoring Enhancement
1202	Data Advisory Committee	Integrate ICD and CPT codes into official OPTN data collection
1207	Liver and Intestines	Improving the MELD Calculation



Project Approval

Projects in this status have been submitted to the POC/ExCom for approval of the project.

There is **1** project in this status.²

ID	Sponsoring Committee	Project Title
550	Heart Transplantation	Reporting Immediate Graft Dysfunction in Heart Transplant Recipients



Evidence Gathering

Projects in this status have received POC/ExCom approval and the committee is actively working on solving the project.

There are **17** projects in this status. Below is a list of those projects, their projected public comment and Board dates, and an indicator of confidence in those estimates.³

ID	Sponsoring Committee	Project Title	Public Comment	Board	Confidence	Exempt
747	Organ Procurement Organization	Clarification of Multi-Organ Allocation Policy	2021-January	2021-June	!	FALSE
994	Minority Affairs	Data Collection to Assess Socioeconomic Status & Access to Transplant	2021-January	2021-June	!	FALSE
1030	Organ Procurement Organization	Review Deceased Donor Registration Form	2021-January	2021-June	!	FALSE

² The project approval of committee projects sponsored by operating committees (i.e., DAC and MPSC) follow a modified approval process.

³ Key: Exempt projects require staff and committee resources but do not require public comment or Board approval. These are not reviewed and approved by the POC or ExCom; instead, resources are approved by UNOS Directors.

ID	Sponsoring Committee	Project Title	Public Comment	Board	Confidence	Exempt
1061	Membership & Professional Standards	Membership Requirements Revisions	2021-January	2021-June	!	FALSE
1135	Liver and Intestines	Updating Median MELD at Transplant Calculation	2021-January	2021-June	✓	FALSE
1170	Liver and Intestines	Sorting Within Liver Allocation Classifications	2021-January	2021-June	✓	FALSE
1175	Data Advisory Committee	Refusal Codes and Late Offer Turndowns Project	2021-January	2021-June	!	FALSE
1179	Histocompatibility	Required Reporting of Donor HLA Typing Changes	2021-January	2021-June	✓	FALSE
1189	Liver and Intestines	Updating National Liver Review Board Guidance Documents and Policy Clarifications	2021-January	2021-June	✓	FALSE
713	Liver and Intestines	Reduce Pediatric Liver Waiting List Mortality	2021-August	2021-December	!	FALSE
924	Histocompatibility	Change CPRA Calculation	2021-August	2021-December	!	FALSE
1021	Lung Transplantation	Continuous Distribution of Lungs	2021-August	2021-June	!	FALSE
1028	Operations & Safety	Data Collection to Evaluate the Logistical Impact of Broader Distribution	2021-August	2021-December	✓	FALSE
1156	Membership & Professional Standards	Transplant Program Performance Monitoring Enhancement	2021-August	2021-December	!	FALSE
1109	Kidney	Continuous Distribution of Kidneys	2022-August	2022-December	✗	FALSE
1110	Pancreas	Continuous Distribution of Pancreas	2022-August	2022-December	!	FALSE

ID	Sponsoring Committee	Project Title	Public Comment	Board	Confidence	Exempt
1082	Pediatric	Four Year KAS Outcomes - Pediatric Committee Manuscript	NA	NA	✓	TRUE



Low Confidence



Medium Confidence



High Confidence



Public Comment Approval

These projects are being prepared for the next public comment cycle.

There are **12** project being prepared for the January 2021 public comment cycle.

ID	Sponsoring Committee	Project Title	Confidence
550	Reporting Immediate Graft Dysfunction in Heart Transplant Recipients	Heart Transplantation	✓
747	Clarify Multi-Organ Allocation Policy	Organ Procurement Organization	!
994	socio-economic status and access to transplant	Minority Affairs	!
1030	Review Deceased Donor Registration Form	Organ Procurement Organization	!
1061	Membership Requirements Revisions	Membership & Professional Standards	!
1063	Revision of General Considerations In Assessment for Transplant Candidacy	Ethics	!
1135	Updating Median MELD at Transplant Calculation	Liver and Intestines	✓
1161	2021-2024 OPTN Strategic Plan	Executive	✓
1170	Sorting Within Liver Allocation Classifications	Liver and Intestines	✓
1175	Refusal Codes Project	Data Advisory Committee	✗
1179	Required Reporting on HLA Typing Changes	Histocompatibility	✓
1189	Updating National Liver Review Board Guidance Documents	Liver and Intestines	✓




Pending Board Approval

Projects in this phase have completed public comment and are being prepared for Board approval.

There are **10** projects being prepared for the Board.

ID	Sponsoring Committee	Project Title	Confidence
837	Heart	Guidance Addressing the Use of Pediatric Heart Exceptions	✓
843	Lung	Lung Allocation Score (LAS) Refinements and Clean-up	✓
1004	Ad Hoc Disease Transmission Advisory	Revise OPTN Policy to be Consistent with U.S. Public Health Service (PHS) Increased Risk Criteria	✓
1037	Heart	Adult Heart Exception Review	✓
1088	Vascularized Composite Allograft	Modify Data Collection on VCA Living Donors	✓
1089	Living Donor	Modify Living Donation Policy to Include Living VCA Donors	✓
1118	Vascularized Composite Allograft	Programming VCA Allocation in UNet	✓
1131	Liver and Intestines	Further Enhancements to the National Liver Review Board	✓
1148	Executive	April COVID-19 Omnibus Policy Package	✓
1187	Executive	Executive Committee Election Bylaws	✓



Implementation

Projects in this status have been approved by the Board but have not yet been implemented. These are usually IT projects that have not yet been programmed.

There are 18 projects in this status. Below is a list of those projects with their anticipated implementation date.

ID	Sponsoring Committee	Project Title	Board	Implementation
1199	Lung Transplantation	Incorporating COVID-19 Related Organ Failure in Candidate Listings	2020-October-Special	2020-10-28
793	Pediatric	Revisions to Pediatric Emergency Membership Exception	2017-December	2020-12-01
123	Pediatric	Pediatric Transplantation Training and Experience Considerations in the Bylaws	2015-December	2020-12-01
955	Pediatric	Amend Requirements for Primary Liver Transplant Physician	2018-May	2020-12-01
1102	Kidney	Medical Urgency - Kidney	2020-June	2020-12-15
988	Kidney; Pancreas	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution	2019-December	2020-12-15
1106	Organ Procurement Organization	Import Back Up Modifications	2020-June	2020-12-15
1112	Kidney; Pancreas	Distribution of Kidneys and Pancreata from Alaska	2020-June	2020-12-15
1016	Heart Transplantation	Modifications to Pediatric Heart Allocation Policy	2020-June	2020-12-31
744	Data Advisory Committee	Modify Data Submission Policies	2019-December	2021-01-29
851	Organ Procurement Organization	Expedited Organ Placement	2019-December	2021-03-31

627	Vascularized Composite Allograft	List Covered Body Parts Pertaining to VCA	2016-June	2021-06-30
789	Vascularized Composite Allograft	Align VCA Transplant Program Membership Requirements with Requirements of Other Solid Organ Transplant Programs	2018-June	2021-06-30
252	Vascularized Composite Allograft	VCA Membership Requirements	2015-June	2021-06-30
1023	Histocompatibility	Update to HLA Equivalency Tables (2020)	2020-June	2021-06-30
946	Vascularized Composite Allograft	Update to VCA Transplant Outcomes Data Collection	2020-June	2021-12-31
125	Pancreas	Changes to Islet Bylaws	2018-December	2021-06-30



Post Implementation Review

Projects in this status have been approved by the Board, implemented, and are now being reviewed by the committees for the efficacy of the proposal.

There are **28** projects in this status. Below is a list of those projects.

ID	Sponsoring Committee	Project Title	Time Board Date	Implementation
740	Ad Hoc Disease Transmission Advisory	Modifications to HOPE Act Open Variance Policy	2016-June	2015-11-23
864	Ad Hoc Disease Transmission Advisory	Modifications to How New Donor Information Received Post-Transplant is Reported to Recipient Centers (FMEA)	2016-June	2016-09-01
59	Operations & Safety	Standardize an organ coding system for tracking of organs (TransNet)	2016-June	2017-06-01

ID	Sponsoring Committee	Project Title	Time Board Date	Implementation
220	Kidney	Simultaneous Liver Kidney (SLK) Allocation	2016-June	2017-08-10
260	Liver and Intestines	Changes to HCC Criteria for Auto Approval	2016-December	2017-12-12
922	Ad Hoc Disease Transmission Advisory	Clarify Informed Consent for Transmittable Conditions	2018-June	2018-09-01
43	Heart Transplantation	Modification of the Heart Allocation System	2016-December	2018-10-18
612	Thoracic; Lung Transplantation	Broader Sharing of Adult Donor Lungs	2018-June	2018-10-18
969	Membership & Professional Standards	Change Hospital-Based OPO Voting Rights	2018-December	2018-12-04
717	Histocompatibility	Review of HLA Tables (2016)	2017-December	2018-12-05
255	Liver and Intestines	National Liver Review Board	2017-June	2019-05-24
977	Liver and Intestines	NLRB Clarifications	2018-December	2019-05-24
998	Operations & Safety	Effective Practices in Broader Organ Sharing	2019-June	2019-06-10
827	Pancreas	Changes to KP Waiting Time Criteria	2018-June	2019-07-11
533	Kidney	Improving Allocation of En Bloc Kidneys	2017-December	2019-09-05
872	Kidney	Improving Allocation of Dual Kidneys	2017-December	2019-09-05
63	Kidney Paired Donation	Revising KPD Priority Points	2015-December	2019-10-24
979	Liver and Intestines	Split Liver Variance	2019-June	2019-12-03
1017	Histocompatibility	Modify Appointment Process for the Histocompatibility Vice Chair	2019-December	2019-12-03
919	Operations & Safety	Extra Vessels: Reducing reporting burdens and clarifying policies	2018-June	2020-01-29

ID	Sponsoring Committee	Project Title	Time Board Date	Implementation
984	Liver and Intestines	Eliminate the Use of DSAs and Regions in Liver and Intestine Distribution	2018-December	2020-02-04
1014	Liver and Intestines	Improving Access for High MELD and Status 1 Candidates in Puerto Rico and Hawaii	NA	2020-02-18
1038	Liver and Intestines	Update to Definition of Pre-Existing Liver Disease	2019-December	2020-03-01
995	Ad Hoc Disease Transmission Advisory	Modify HOPE Act Variance to Include Other Organs	2019-June	2020-05-21
835	Thoracic; Lung Transplantation	Modification of the Lung Transplant Follow-up Form (TRF) to Include CLAD Data	2018-June	2020-06-30
1076	Liver and Intestines	Enhancements to the National Liver Review Board	2020-June	2020-09-10
989	Vascularized Composite Allograft	Eliminate the Use of Regions in VCA Distribution	2019-June	2021-06-18
74	Thoracic; Lung Transplantation	Pediatric Lung Allocation Policy Review	2015-December	NA

Key:



No analysis performed



Concerns identified



Maybe/Undecided



Successful

Committee Specific Reports

Below are lists of projects by their sponsoring committee

Ad Hoc Disease Transmission Advisory Committee

ID	Status	Project Title
1086	Analyzing the Problem	Modify Data Collection for HCV Donor+ to HCV Recipient- Transplants
1004	Pending Board Approval	Revise OPTN Policy to be Consistent with U.S. Public Health Service (PHS) Increased Risk Criteria
740	Post Implementation Evaluation	Modifications to HOPE Act Open Variance Policy
864	Post Implementation Evaluation	Modifications to How New Donor Information Received Post-Transplant is Reported to Recipient Centers (FMEA)
995	Post Implementation Evaluation	Modify HOPE Act Variance to Include Other Organs
922	Post Implementation Evaluation	Clarify Informed Consent for Transmittable Conditions

Data Advisory Committee

ID	Status	Project Title
1202	Analyzing the Problem	Integrate ICD and CPT codes into official OPTN data collection
1175	Evidence Gathering	Refusal Codes and Late Offer Turndowns Project
744	BOD Approved and Pending Implementation	Modify Data Submission Policies

Ethics Committee

ID	Status	Project Title
1099	Analyzing the Problem	Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation Policy

ID	Status	Project Title
1063	Evidence Gathering	Revision of General Considerations In Assessment for Transplant Candidacy

Executive Committee

ID	Status	Project Title
1161	Analyzing the Problem	2021-2024 OPTN Strategic Plan
1187	Evidence Gathering	Executive Committee Election Bylaws
1148	Pending Board Approval	April COVID-19 Omnibus Policy Package

Heart Transplantation Committee

ID	Status	Project Title
550	Project Approval	Reporting Immediate Graft Dysfunction in Heart Transplant Recipients
837	Pending Board Approval	Guidance Addressing the Use of Pediatric Heart Exceptions
1037	Pending Board Approval	Adult Heart Exception Review
1016	BOD Approved and Pending Implementation	Modifications to Pediatric Heart Allocation Policy
43	Post Implementation Evaluation	Modification of the Heart Allocation System

Histocompatibility Committee

ID	Status	Project Title
1179	Evidence Gathering	Required Reporting of Donor HLA Typing Changes
924	Evidence Gathering	Change CPRA Calculation
1023	BOD Approved and Pending Implementation	Update to HLA Equivalency Tables (2020)

ID	Status	Project Title
717	Post Implementation Evaluation	Review of HLA Tables (2016)
1017	Post Implementation Evaluation	Modify Appointment Process for the Histocompatibility Vice Chair

Kidney Transplantation Committee

ID	Status	Project Title
1109	Evidence Gathering	Continuous Distribution of Kidneys
61	BOD Approved and Pending Implementation	OPTN KPD Pilot Program
1102	BOD Approved and Pending Implementation	Medical Urgency - Kidney
988	BOD Approved and Pending Implementation	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution
1112	BOD Approved and Pending Implementation	Distribution of Kidneys and Pancreata from Alaska
220	Post Implementation Evaluation	Simultaneous Liver Kidney (SLK) Allocation
533	Post Implementation Evaluation	Improving Allocation of En Bloc Kidneys
872	Post Implementation Evaluation	Improving Allocation of Dual Kidneys
63	Post Implementation Evaluation	Revising KPD Priority Points

Liver and Intestine Transplantation Committee

ID	Status	Project Title
1207	Analyzing the Problem	Improving the MELD Calculation
713	Evidence Gathering	Reduce Pediatric Liver Waiting List Mortality
1135	Evidence Gathering	Updating Median MELD at Transplant Calculation
1170	Evidence Gathering	Sorting Within Liver Allocation Classifications
1189	Evidence Gathering	Updating National Liver Review Board Guidance Documents and Policy Clarifications
1131	Pending Board Approval	Further Enhancements to the National Liver Review Board
255	Post Implementation Evaluation	National Liver Review Board
260	Post Implementation Evaluation	Changes to HCC Criteria for Auto Approval
984	Post Implementation Evaluation	Eliminate the Use of DSAs and Regions in Liver and Intestine Distribution
977	Post Implementation Evaluation	NLRB Clarifications
979	Post Implementation Evaluation	Split Liver Variance
1014	Post Implementation Evaluation	Improving Access for High MELD and Status 1 Candidates in Puerto Rico and Hawaii
1038	Post Implementation Evaluation	Update to Definition of Pre-Existing Liver Disease
1076	Post Implementation Evaluation	Enhancements to the National Liver Review Board

Living Donor Committee

ID	Status	Project Title
1089	Pending Board Approval	Modify Living Donation Policy to Include Living VCA Donors

Lung Transplantation Committee

ID	Status	Project Title
1021	Evidence Gathering	Continuous Distribution of Lungs
843	Pending Board Approval	Lung Allocation Score (LAS) Refinements and Clean-up
1199	BOD Approved and Pending Implementation	Incorporating COVID-19 Related Organ Failure in Candidate Listings
612	Post Implementation Evaluation	Broader Sharing of Adult Donor Lungs
835	Post Implementation Evaluation	Modification of the Lung Transplant Follow-up Form (TRF) to Include CLAD Data
74	Post Implementation Evaluation	Pediatric Lung Allocation Policy Review

MPSC

ID	Status	Project Title
1171	Analyzing the Problem	OPO Performance Monitoring Enhancement
1061	Evidence Gathering	Membership Requirements Revisions
1156	Evidence Gathering	Transplant Program Performance Monitoring Enhancement
969	Post Implementation Evaluation	Change Hospital-Based OPO Voting Rights

Minority Affairs Committee

ID	Status	Project Title
994	Evidence Gathering	Data Collection to Assess Socioeconomic Status & Access to Transplant

Operations and Safety Committee

ID	Status	Project Title
1028	Evidence Gathering	Data Collection to Evaluate the Logistical Impact of Broader Distribution
59	Post Implementation Evaluation	Standardize an organ coding system for tracking of organs (TransNet)
919	Post Implementation Evaluation	Extra Vessels: Reducing reporting burdens and clarifying policies
998	Post Implementation Evaluation	Effective Practices in Broader Organ Sharing

Organ Procurement Organization Committee

ID	Status	Project Title
747	Evidence Gathering	Clarification of Multi-Organ Allocation Policy
1030	Evidence Gathering	Review Deceased Donor Registration Form
851	BOD Approved and Pending Implementation	Expedited Organ Placement
1106	BOD Approved and Pending Implementation	Import Back Up Modifications

Pancreas Transplantation Committee

ID	Status	Project Title
1073	Analyzing the Problem	Prioritization for Highly Sensitized and Pediatric KP Patients

ID	Status	Project Title
1110	Evidence Gathering	Continuous Distribution of Pancreas
125	BOD Approved and Pending Implementation	Changes to Islet Bylaws
988	BOD Approved and Pending Implementation	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution
1112	BOD Approved and Pending Implementation	Distribution of Kidneys and Pancreata from Alaska
827	Post Implementation Evaluation	Changes to KP Waiting Time Criteria

Pediatrics Transplantation Committee

ID	Status	Project Title
1099	Analyzing the Problem	Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation Policy
1082	Evidence Gathering	Four Year KAS Outcomes - Pediatric Committee Manuscript
793	BOD Approved and Pending Implementation	Revisions to Pediatric Emergency Membership Exception
123	BOD Approved and Pending Implementation	Pediatric Transplantation Training and Experience Considerations in the Bylaws
955	BOD Approved and Pending Implementation	Amend Requirements for Primary Liver Transplant Physician

Transplant Administrators Committee

ID	Status	Project Title
		<i>No active projects</i>

Transplant Coordinators Committee

ID	Status	Project Title
1139	Analyzing the Problem	Temporarily Inactive Code Revision and Expansion

VCA Committee


ID	Status	Project Title
1088	Pending Board Approval	Modify Data Collection on VCA Living Donors
1118	Pending Board Approval	Programming VCA Allocation in UNet
627	BOD Approved and Pending Implementation	List Covered Body Parts Pertaining to VCA
789	BOD Approved and Pending Implementation	Align VCA Transplant Program Membership Requirements with Requirements of Other Solid Organ Transplant Programs
252	BOD Approved and Pending Implementation	VCA Membership Requirements
946	BOD Approved and Pending Implementation	Update to VCA Transplant Outcomes Data Collection
989	Post Implementation Evaluation	Eliminate the Use of Regions in VCA Distribution
989	Post Implementation Evaluation	Eliminate the Use of Regions in VCA Distribution

Committee Sponsors and Collaborators

Sponsoring committees are highlighted in **blue** and collaborating committees are highlighted in **green**.

ID	Project Title	Status	DAC	DTAC	Ethics	Heart	Histo	IRC	Kidney	LD	Liver	Lung	MAC	MPSC	OPO	OSC	PAC	Panc.	Peds	TAC	TCC	VCA
713	Reduce Pediatric Liver Waiting List Mortality	Evidence Gathering																				
924	Change CPRA Calculation	Evidence Gathering																				
1073	Prioritization for Highly Sensitized and Pediatric KP Patients	Analyzing the Problem																				
1082	Four Year KAS Outcomes - Pediatric Committee Manuscript	Evidence Gathering																				
1086	Modify Data Collection for HCV Donor+ to HCV Recipient- Transplants	Analyzing the Problem																				
1099	Review of Application of Ethical Principles of Pediatric Allocation in Or..	Analyzing the Probl..																				
1109	Continuous Distribution of Kidneys	Evidence Gathering																				
1110	Continuous Distribution of Pancreas	Evidence Gathering																				
1135	Updating Median MELD at Transplant Calculation	Evidence Gathering																				
1161	2021-2024 OPTN Strategic Plan	Analyzing the Problem																				
1162	Address challenges with the use of provisional yes	Analyzing the Problem																				
1163	Expectations for local recovery	Analyzing the Probl..																				
1164	Rules or Guidance Regarding Biopsy Results	Analyzing the Problem																				
1167	COVID-19 Testing	Analyzing the Problem																				
1170	Sorting Within Liver Allocation Classifications	Evidence Gathering																				
1171	OPO Performance Monitoring Enhancement	Analyzing the Probl..																				
1175	Refusal Codes and Late Offer Turndowns Project	Evidence Gathering																				
1187	Executive Committee Election Bylaws	Evidence Gathering																				
1189	Updating National Liver Review Board Guidance Documents and Policy..	Evidence Gathering																				
1202	Integrate ICD and CPT codes into official OPTN data collection	Analyzing the Problem																				

Gantt Chart of Projects



The numbers in the chart indicate the number of months from project approval until Board consideration.