


# OPTN Committee Project Portfolio



## Table of Contents

COVID-19 Committee Projects .....	4
Strategic Policy Priorities .....	5
Ideas .....	6
Analyzing the Problem .....	6
Project Approval.....	7
Evidence Gathering .....	8
Public Comment.....	10
Pending Board Approval .....	11
Implementation .....	11
Committee Specific Reports.....	17
Strategic Alignment.....	26
Gantt Chart of Projects .....	27



Note: The strategic alignment graphic does not include projects exempt from POC/ExCom approval. More information about the entire portfolio is available at: <https://public.tableau.com/profile/optn.committees#!/vizhome/OPTNCommitteeProjectPortfolio/Instructions>.



## COVID-19 Committee Projects

*These are committee projects that are related to COVID-19.*

ID	Status	Sponsoring Committee	Project Title
1200	Idea	Ad Hoc Disease Transmission Advisory	COVID-19 Testing For Transplant Candidates and Recipients
1229	Idea	Ad Hoc Disease Transmission Advisory	Require Living Donor COVID-19 Testing
1234	Idea	NA	COVID and Transplant Volume Bylaws
1238	Idea	Ad Hoc Disease Transmission Advisory	Additional COVID Data Collection
1248	Idea	Executive	SARS-CoV-2 Testing for Lung Donors
1245	Project Approval	Lung Transplantation	Refine Lung Data Fields
1222	On Hold	Minority Affairs	Analysis of Waitlist Inactivations during the COVID-19 Era
1147	Post Implementation Evaluation	Executive	Add COVID-19 to DonorNet/TransNet
1143	Post Implementation Evaluation	Executive	Candidate Data during 2020 COVID-19 Emergency
1145	Post Implementation Evaluation	Executive	Waive Testing Requirements for Non-Dialysis Kidney Listings
1148	Post Implementation Evaluation	Executive	April COVID-19 Omnibus Policy Package
1153	Post Implementation Evaluation	Executive	Relaxing data submission requirements during COVID-19 emergency

ID	Status	Sponsoring Committee	Project Title
1199	Post Implementation Evaluation	Lung Transplantation	Incorporating COVID-19 Related Organ Failure in Candidate Listings



## Strategic Policy Priorities

*These projects are the priorities identified by the POC and ExCom.*

ID	Status	Sponsoring Committee	Project Title
<b>Continuous Distribution</b>			
1109	Evidence Gathering	Kidney	Continuous Distribution of Kidneys
1110	Evidence Gathering	Pancreas	Continuous Distribution of Pancreas
1021	Evidence Gathering	Lung Transplantation	Continuous Distribution of Lungs
1224	Evidence Gathering	Ethics	Ethical Considerations of Continuous Distribution in Organ Allocation
<b>Efficient donor/recipient matching to increase utilization</b>			
1202	Analyzing the Problem	Data Advisory Committee	Integrate ICD and CPT codes into official OPTN data collection
1211	Analyzing the Problem	Operations & Safety	Provisional Yes: Increase Offer Filters
1212	Analyzing the Problem	Operations & Safety	Provisional Yes: Dynamic Match Run
1213	Analyzing the Problem	Operations & Safety	Provisional Yes: Conditional Yes
1214	Analyzing the Problem	Organ Procurement Organization	Local Recovery: Communication Enhancements in DonorNet
1215	Analyzing the Problem	Organ Procurement Organization	Biopsy: Image Sharing
1216	Analyzing the Problem	Kidney	Biopsy: Minimum Set of Donor Kidney Criteria
1217	Analyzing the Problem	Kidney	Biopsy: Standardized Format for Pathology Report
1175	Evidence Gathering	Data Advisory Committee	Refusal Codes and Late Offer Turndowns Project
<b>Multiorgan Allocation</b>			

ID	Status	Sponsoring Committee	Project Title
747	Public Comment	Organ Procurement Organization	Clarification of Multi-Organ Allocation Policy



## Ideas

*This is where all projects start. Staff collect ideas from many different places. This is a parking lot of ideas that the committee may or may not turn into projects.*

These are **261** ideas that have not been prioritized by the committees. There were **3** ideas submitted in the last month.

ID	Status	Sponsoring Committee	Project Title
1246	Idea	Ethics	Transparency in Transplant Program Selection
1247	Idea	Patient Affairs	Bylaw Revision: Chair and Vice Chair Term Reduction
1248	Idea	Executive	SARS-CoV-2 Testing for Lung Donors



## Analyzing the Problem

*Projects in this state are being analyzed by their sponsoring committee but have not yet received POC/ExCom approval for the project. There should be clear evidence of the problem statement and strategic alignment before proceeding to the next status.*

There are **18** projects in this status. Below is a list of those projects with their sponsoring committee.

ID	Sponsoring Committee	Project Title
543	Vascularized Composite Allograft	VCA Graft Failure Definition
1073	Pancreas	Prioritization for Highly Sensitized and Pediatric KP Patients

ID	Sponsoring Committee	Project Title
1082	Pediatric	Four Year KAS Outcomes - Pediatric Committee Manuscript
1099	Pediatric; Ethics	Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation Policy
1139	Transplant Coordinators	Temporarily Inactive Code Revision and Expansion
1157	Living Donor	Evaluate Living Donor Exclusion Criteria
1171	Membership & Professional Standards	OPO Performance Monitoring Enhancement
1202	Data Advisory Committee	Integrate ICD and CPT codes into official OPTN data collection
1211	Operations & Safety	Provisional Yes: Increase Offer Filters
1212	Operations & Safety	Provisional Yes: Dynamic Match Run
1213	Operations & Safety	Provisional Yes: Conditional Yes
1214	Organ Procurement Organization	Local Recovery: Communication Enhancements in DonorNet
1215	Organ Procurement Organization	Biopsy: Image Sharing
1216	Kidney	Biopsy: Minimum Set of Donor Kidney Criteria
1217	Kidney	Biopsy: Standardized Format for Pathology Report
1225	Living Donor	Prior Living Donor Priority
1231	Vascularized Composite Allograft	Updates to VCA Allocation
1237	Ad Hoc Disease Transmission Advisory	PHS Specimen Storage Requirement



### Project Approval

*Projects in this status have been submitted to the POC/ExCom for approval of the project.*

There are **4** projects in this status.<sup>1</sup>

<sup>1</sup> The project approval of committee projects sponsored by operating committees (i.e., DAC and MPSC) follow a modified approval process.

ID	Sponsoring Committee	Project Title
1205	Ad Hoc Disease Transmission Advisory	Data Collection Related to US Public Health Service Guideline 2020
1227	Liver and Intestines	Ongoing Review of NLRB Diagnoses in Guidance and Policy
1236	Minority Affairs; Kidney	Reassessing the Inclusion of Race in eGFR Equation
1245	Lung Transplantation	Refine Lung Data Fields



## Evidence Gathering











*Projects in this status have received POC/ExCom approval and the committee is actively working on solving the project.*

There are **15** projects in this status. Below is a list of those projects, their projected public comment and Board dates, and an indicator of confidence in those estimates.<sup>2</sup>

ID	Sponsoring Committee	Project Title	Public Comment	Board	Confidence	Exempt
1028	Operations & Safety	Data Collection to Evaluate the Logistical Impact of Broader Distribution	2021-August	2021-December	✓	FALSE
924	Histocompatibility	Change CPRA Calculation	2021-August	2021-December	!	FALSE
963	Vascularized Composite Allograft	Establish Membership Requirements for Genitourinary Organ Transplant Programs	2021-August	2021-December	!	FALSE
1021	Lung Transplantation	Continuous Distribution of Lungs	2021-August	2021-December	!	FALSE

<sup>2</sup> Key: Exempt projects require staff and committee resources but do not require public comment or Board approval. These are not reviewed and approved by the POC or ExCom; instead, resources are approved by UNOS Directors.



ID	Sponsoring Committee	Project Title	Public Comment	Board	Confidence	Exempt
1061	Membership & Professional Standards	Membership Requirements Revisions	2021-January	2021-December		FALSE
1156	Membership & Professional Standards	Transplant Program Performance Monitoring Enhancement	2021-August	2021-December		FALSE
1175	Data Advisory Committee	Refusal Codes and Late Offer Turndowns Project	2021-August	2021-December		FALSE
1210	Ad Hoc International Relations	Guidance for Citizenship Status Data Collection	2021-August	2021-December		FALSE
1220	Heart Transplantation	Review Status Extension Requirements in Adult Heart Allocation Policy	2021-August	2021-December		FALSE
1224	Ethics	Ethical Considerations of Continuous Distribution in Organ Allocation	2021-August	2021-December		FALSE
1109	Kidney	Continuous Distribution of Kidneys	2022-August	2022-December		FALSE
1110	Pancreas	Continuous Distribution of Pancreas	2022-August	2022-December		FALSE
713	Liver and Intestines	Reduce Pediatric Liver Waiting List Mortality	2022-January	2022-June		FALSE
1207	Liver and Intestines	Improving the MELD Calculation	2022-January	2022-June		FALSE
1239	Lung Transplantation	Phase 2: Lung Allocation Score (LAS) Refinements and Clean-up	2022-January	2022-June		FALSE

 Low Confidence

 Medium Confidence

 High Confidence



## Public Comment

Projects in this status are currently available for public comment.

There are 9 projects in this status.

ID	Sponsoring Committee	Project Title	Confidence
550	Heart Transplantation	Reporting Immediate Graft Dysfunction in Heart Transplant Recipients	✓
747	Organ Procurement Organization	Clarification of Multi-Organ Allocation Policy	✓
1030	Organ Procurement Organization	Review Deceased Donor Registration Form	✓
1063	Ethics	Revision of General Considerations In Assessment for Transplant Candidacy	✓
1135	Liver and Intestines	Calculate Median MELD at Transplant around Donor Hospital and Update Sorting within Liver Allocation	✓
1161	Executive	2021-2024 OPTN Strategic Plan	✓
1179	Histocompatibility	Required Reporting of Donor HLA Typing Changes	✓
1189	Liver and Intestines	Updating National Liver Review Board Guidance Documents and Policy Clarifications	✓
1232	Membership & Professional Standards	Updating Transplant Program Key Personnel Experience and Training Requirements	✓



## Pending Board Approval

*Projects in this phase have completed public comment and are being prepared for Board approval.*

There is **1** project being prepared for the Board.

ID	Sponsoring Committee	Project Title	Confidence
<b>1089</b>	Living Donor	Modify Living Donation Policy to Include Living VCA Donors	



## Implementation

*Projects in this status have been approved by the Board but have not yet been implemented. These are usually IT projects that have not yet been programmed.*

There are **15** projects in this status. Below is a list of those projects with their anticipated implementation date

ID	Sponsoring Committee	Project Title	Board	Implementation
<b>744</b>	Data Advisory Committee	Modify Data Submission Policies	2019-December	2021-01-29
<b>1004</b>	Ad Hoc Disease Transmission Advisory	Revise OPTN Policy to be Consistent with U.S. Public Health Service (PHS) Increased Risk Criteria	2020-December	2021-03-01
<b>851</b>	Organ Procurement Organization	Expedited Organ Placement	2019-December	2021-03-31
<b>627</b>	Vascularized Composite Allograft	List Covered Body Parts Pertaining to VCA	2016-June	2021-06-30
<b>789</b>	Vascularized Composite Allograft	Align VCA Transplant Program Membership Requirements with Requirements of Other Solid Organ Transplant Programs	2018-June	2021-06-30
<b>125</b>	Pancreas	Changes to Islet Bylaws	2018-December	2021-06-30
<b>252</b>	Vascularized Composite Allograft	VCA Membership Requirements	2015-June	2021-06-30

ID	Sponsoring Committee	Project Title	Board	Implementation
<b>1023</b>	Histocompatibility	Update to HLA Equivalency Tables (2020)	2020-June	2021-06-30
<b>1016</b>	Heart Transplantation	Modifications to Pediatric Heart Allocation Policy	2020-June	2021-06-30
<b>843</b>	Lung Transplantation	Phase 1: Lung Allocation Score (LAS) Refinements and Clean-up	2020-December	2021-07-31
<b>61</b>	Kidney Paired Donation	OPTN KPD Pilot Program	2014-June	2021-12-31
<b>946</b>	Vascularized Composite Allograft	Update to VCA Transplant Outcomes Data Collection	2020-June	2021-12-31
<b>1118</b>	Vascularized Composite Allograft	Programming VCA Allocation in UNet	2020-December	2021-12-31
<b>1131</b>	Liver and Intestines	Further Enhancements to the National Liver Review Board	2020-December	2021-12-31
<b>1088</b>	Vascularized Composite Allograft	Modify Data Collection on VCA Living Donors	2020-December	2022-06-30
<b>946</b>	Vascularized Composite Allograft	Update to VCA Transplant Outcomes Data Collection	2020-June	2021-12-31
<b>837</b>	Heart Transplantation	Guidance Addressing the Use of Pediatric Heart Exceptions	2020-December	2021-12-31
<b>1037</b>	Heart Transplantation	Adult Heart Exception Review	2020-December	2021-12-31
<b>1118</b>	Vascularized Composite Allograft	Programming VCA Allocation in UNet	2020-December	2021-12-31
<b>1131</b>	Liver and Intestines	Further Enhancements to the National Liver Review Board	2020-December	2021-12-31
<b>1088</b>	Vascularized Composite Allograft	Modify Data Collection on VCA Living Donors	2020-December	2022-06-30



## Post Implementation Review




*Projects in this status have been approved by the Board, implemented, and are now being reviewed by the committees for the efficacy of the proposal.*

There are **40** projects in this status. Below is a list of those projects.


ID	Sponsoring Committee	Project Title	Time Board Date	Implementation	Post Implementation Status
740	Ad Hoc Disease Transmission Advisory	Modifications to HOPE Act Open Variance Policy	2016-June	2015-11-23	⊘
864	Ad Hoc Disease Transmission Advisory	Modifications to How New Donor Information Received Post-Transplant is Reported to Recipient Centers (FMEA)	2016-June	2016-09-01	⊘
59	Operations & Safety	Standardize an organ coding system for tracking of organs (TransNet)	2016-June	2017-06-01	✓
922	Ad Hoc Disease Transmission Advisory	Clarify Informed Consent for Transmittable Conditions	2018-June	2018-09-01	⊘
43	Heart Transplantation	Modification of the Heart Allocation System	2016-December	2018-10-18	✓
612	Lung Transplantation	Broader Sharing of Adult Donor Lungs	2018-June	2018-10-18	✓
720	Pediatric	Guidance on Pediatric Transplant Recipient Transition and Transfer	2018-December	2018-12-04	⊘
969	Membership & Professional Standards	Change Hospital-Based OPO Voting Rights	2018-December	2018-12-04	⊘
717	Histocompatibility	Review of HLA Tables (2016)	2017-December	2018-12-05	⊘
255	Liver and Intestines	National Liver Review Board	2017-June	2019-05-24	✓

ID	Sponsoring Committee	Project Title	Time Board Date	Implementation	Post Implementation Status
533	Kidney	Improving Allocation of En Bloc Kidneys	2017-December	2019-09-05	⊘
872	Kidney	Improving Allocation of Dual Kidneys	2017-December	2019-09-05	⊘
63	Kidney Paired Donation	Revising KPD Priority Points	2015-December	2019-10-24	⊘
979	Liver and Intestines	Split Liver Variance	2019-June	2019-12-03	⊘
1017	Histocompatibility	Modify Appointment Process for the Histocompatibility Vice Chair	2019-December	2019-12-03	⊘
987	Thoracic	Eliminate the Use of DSAs in Thoracic Distribution	2019-June	2020-01-09	⊘
984	Liver and Intestines	Eliminate the Use of DSAs and Regions in Liver and Intestine Distribution	2018-December	2020-02-04	⊘
1014	Liver and Intestines	Improving Access for High MELD and Status 1 Candidates in Puerto Rico and Hawaii	NA	2020-02-18	⊘
303	Histocompatibility	Addressing HLA Typing Errors	2018-December	2020-02-28	⊘
1143	Executive	Candidate Data during 2020 COVID-19 Emergency	2020-March ExCom	2020-03-17	⊘
1145	Executive	Waive Testing Requirements for Non-Dialysis Kidney Listings	2020-April ExCom	2020-04-03	⊘
1153	Executive	Relaxing data submission requirements during COVID-19 emergency	2020-April ExCom	2020-04-03	⊘
1148	Executive	April COVID-19 Omnibus Policy Package	2020-December	2020-04-13	⊘

ID	Sponsoring Committee	Project Title	Time Board Date	Implementation	Post Implementation Status
995	Ad Hoc Disease Transmission Advisory	Modify HOPE Act Variance to Include Other Organs	2019-June	2020-05-21	⊘
835	Lung Transplantation	Modification of the Lung Transplant Follow-up Form (TRF) to Include CLAD Data	2018-June	2020-06-30	⊘
1076	Liver and Intestines	Enhancements to the National Liver Review Board	2020-June	2020-09-10	⊘
1199	Lung Transplantation	Incorporating COVID-19 Related Organ Failure in Candidate Listings	2020-October-Special	2020-10-28	⊘
793	Pediatric	Revisions to Pediatric Emergency Membership Exception	2017-December	2020-12-07	⊘
123	Pediatric	Pediatric Transplantation Training and Experience Considerations in the Bylaws	2015-December	2020-12-07	⊘
955	Pediatric	Amend Requirements for Primary Liver Transplant Physician	2018-May	2020-12-07	⊘
1102	Kidney	Medical Urgency - Kidney	2020-June	2021-03-15	⊘
988	Kidney; Pancreas	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution	2019-December	2021-03-15	⊘
1106	Organ Procurement Organization	Import Back Up Modifications	2020-June	2021-03-15	⊘
1112	Kidney; Pancreas	Distribution of Kidneys and Pancreata from Alaska	2020-June	2021-03-15	⊘
989	Vascularized Composite Allograft	Eliminate the Use of Regions in VCA Distribution	2019-June	2021-06-18	⊘
837	Heart Transplantation	Guidance Addressing the Use of Pediatric Heart Exceptions	2020-December	2021-12-31	⊘


ID	Sponsoring Committee	Project Title	Time Board Date	Implementation	Post Implementation Status
1037	Heart Transplantation	Adult Heart Exception Review	2020-December	2021-12-31	
74	Lung Transplantation	Pediatric Lung Allocation Policy Review	2015-December	NA	
1147	Executive	Add COVID-19 to DonorNet/TransNet	2020-April ExCom	NA	

Key:

 No analysis performed

 Concerns identified

 Maybe/Undecided

 Successful



## Committee Specific Reports

Below are lists of projects by their sponsoring committee

### Data Advisory Committee

ID	Status	Project Title
1202	Analyzing the Problem	Integrate ICD and CPT codes into official OPTN data collection
1175	Evidence Gathering	Refusal Codes and Late Offer Turndowns Project
744	BOD Approved and Pending Implementation	Modify Data Submission Policies

### Disease Transmission Advisory Committee

ID	Status	Project Title
1237	Analyzing the Problem	PHS Specimen Storage Requirement
1205	Project Approval	Data Collection Related to US Public Health Service Guideline 2020
1004	BOD Approved and Pending Implementation	Revise OPTN Policy to be Consistent with U.S. Public Health Service (PHS) Increased Risk Criteria
740	Post Implementation Evaluation	Modifications to HOPE Act Open Variance Policy
864	Post Implementation Evaluation	Modifications to How New Donor Information Received Post-Transplant is Reported to Recipient Centers (FMEA)
995	Post Implementation Evaluation	Modify HOPE Act Variance to Include Other Organs
922	Post Implementation Evaluation	Clarify Informed Consent for Transmittable Conditions

### Ethics Committee

ID	Status	Project Title
1099	Analyzing the Problem	Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation Policy

ID	Status	Project Title
1224	Evidence Gathering	Ethical Considerations of Continuous Distribution in Organ Allocation
1063	Public Comment	Revision of General Considerations In Assessment for Transplant Candidacy

## Executive Committee

ID	Status	Project Title
1161	Public Comment	2021-2024 OPTN Strategic Plan
1147	Post Implementation Evaluation	Add COVID-19 to DonorNet/TransNet
1143	Post Implementation Evaluation	Candidate Data during 2020 COVID-19 Emergency
1145	Post Implementation Evaluation	Waive Testing Requirements for Non-Dialysis Kidney Listings
1148	Post Implementation Evaluation	April COVID-19 Omnibus Policy Package
1153	Post Implementation Evaluation	Relaxing data submission requirements during COVID-19 emergency

## Heart Committee

ID	Status	Project Title
1220	Evidence Gathering	Review Status Extension Requirements in Adult Heart Allocation Policy
550	Public Comment	Reporting Immediate Graft Dysfunction in Heart Transplant Recipients
1016	BOD Approved and Pending Implementation	Modifications to Pediatric Heart Allocation Policy
43	Post Implementation Evaluation	Modification of the Heart Allocation System
837	Post Implementation Evaluation	Guidance Addressing the Use of Pediatric Heart Exceptions

ID	Status	Project Title
1037	Post Implementation Evaluation	Adult Heart Exception Review

## Histocompatibility Committee

ID	Status	Project Title
924	Evidence Gathering	Change CPRA Calculation
1179	Public Comment	Required Reporting of Donor HLA Typing Changes
1023	BOD Approved and Pending Implementation	Update to HLA Equivalency Tables (2020)
303	Post Implementation Evaluation	Addressing HLA Typing Errors
717	Post Implementation Evaluation	Review of HLA Tables (2016)
1017	Post Implementation Evaluation	Modify Appointment Process for the Histocompatibility Vice Chair

## International Relations Committee

ID	Status	Project Title
1210	Evidence Gathering	Non-Citizen/Non-Resident (NCNR) Guidance Document

## Kidney Transplantation Committee

ID	Status	Project Title
1216	Analyzing the Problem	Biopsy: Minimum Set of Donor Kidney Criteria
1217	Analyzing the Problem	Biopsy: Standardized Format for Pathology Report
1236	Project Approval	Reassessing the Inclusion of Race in eGFR Equation
1109	Evidence Gathering	Continuous Distribution of Kidneys

ID	Status	Project Title
61	BOD Approved and Pending Implementation	OPTN KPD Pilot Program
533	Post Implementation Evaluation	Improving Allocation of En Bloc Kidneys
872	Post Implementation Evaluation	Improving Allocation of Dual Kidneys
63	Post Implementation Evaluation	Revising KPD Priority Points
1102	Post Implementation Evaluation	Medical Urgency - Kidney
988	Post Implementation Evaluation	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution
1112	Post Implementation Evaluation	Distribution of Kidneys and Pancreata from Alaska

## Liver and Intestine Transplantation Committee

ID	Status	Project Title
1227	Project Approval	Ongoing Review of NLRB Diagnoses in Guidance and Policy
713	Evidence Gathering	Reduce Pediatric Liver Waiting List Mortality
1207	Evidence Gathering	Improving the MELD Calculation
1135	Public Comment	Calculate Median MELD at Transplant around Donor Hospital and Update Sorting within Liver Allocation
1189	Public Comment	Updating National Liver Review Board Guidance Documents and Policy Clarifications
1131	BOD Approved and Pending Implementation	Further Enhancements to the National Liver Review Board
255	Post Implementation Evaluation	National Liver Review Board

ID	Status	Project Title
984	Post Implementation Evaluation	Eliminate the Use of DSAs and Regions in Liver and Intestine Distribution
979	Post Implementation Evaluation	Split Liver Variance
1014	Post Implementation Evaluation	Improving Access for High MELD and Status 1 Candidates in Puerto Rico and Hawaii
1076	Post Implementation Evaluation	Enhancements to the National Liver Review Board

## Living Donor Committee

ID	Status	Project Title
1157	Analyzing the Problem	Evaluate Living Donor Exclusion Criteria
1225	Analyzing the Problem	Prior Living Donor Priority
1089	Pending Board Approval	Modify Living Donation Policy to Include Living VCA Donors

## Lung Committee

ID	Status	Project Title
1245	Project Approval	Refine Lung Data Fields
1021	Evidence Gathering	Continuous Distribution of Lungs
1239	Evidence Gathering	Phase 2: Lung Allocation Score (LAS) Refinements and Clean-up
843	BOD Approved and Pending Implementation	Phase 1: Lung Allocation Score (LAS) Refinements and Clean-up
612	Post Implementation Evaluation	Broader Sharing of Adult Donor Lungs
835	Post Implementation Evaluation	Modification of the Lung Transplant Follow-up Form (TRF) to Include CLAD Data
74	Post Implementation Evaluation	Pediatric Lung Allocation Policy Review

ID	Status	Project Title
1199	Post Implementation Evaluation	Incorporating COVID-19 Related Organ Failure in Candidate Listings

## MPSC

ID	Status	Project Title
1171	Analyzing the Problem	OPO Performance Monitoring Enhancement
1061	Evidence Gathering	Membership Requirements Revisions
1156	Evidence Gathering	Transplant Program Performance Monitoring Enhancement
1232	Public Comment	Updating Transplant Program Key Personnel Experience and Training Requirements
969	Post Implementation Evaluation	Change Hospital-Based OPO Voting Rights

## Minority Affairs Committee

ID	Status	Project Title
1236	Project Approval	Reassessing the Inclusion of Race in eGFR Equation

## Operations and Safety Committee

ID	Status	Project Title
1211	Analyzing the Problem	Provisional Yes: Increase Offer Filters
1212	Analyzing the Problem	Provisional Yes: Dynamic Match Run
1213	Analyzing the Problem	Provisional Yes: Conditional Yes
1028	Evidence Gathering	Data Collection to Evaluate the Logistical Impact of Broader Distribution
59	Post Implementation Evaluation	Standardize an organ coding system for tracking of organs (TransNet)

## Organ Procurement Organization Committee

ID	Status	Project Title
1214	Analyzing the Problem	Local Recovery: Communication Enhancements in DonorNet
1215	Analyzing the Problem	Biopsy: Image Sharing
747	Public Comment	Clarification of Multi-Organ Allocation Policy
1030	Public Comment	Review Deceased Donor Registration Form
851	BOD Approved and Pending Implementation	Expedited Organ Placement
1106	Post Implementation Evaluation	Import Back Up Modifications

## Pancreas Transplantation Committee

ID	Status	Project Title
1073	Analyzing the Problem	Prioritization for Highly Sensitized and Pediatric KP Patients
1110	Evidence Gathering	Continuous Distribution of Pancreas
125	BOD Approved and Pending Implementation	Changes to Islet Bylaws
988	Post Implementation Evaluation	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution
1112	Post Implementation Evaluation	Distribution of Kidneys and Pancreata from Alaska

## Pediatrics Transplantation Committee

ID	Status	Project Title
1082	Analyzing the Problem	Four Year KAS Outcomes - Pediatric Committee Manuscript
1099	Analyzing the Problem	Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation Policy
720	Post Implementation Evaluation	Guidance on Pediatric Transplant Recipient Transition and Transfer

ID	Status	Project Title
793	Post Implementation Evaluation	Revisions to Pediatric Emergency Membership Exception
123	Post Implementation Evaluation	Pediatric Transplantation Training and Experience Considerations in the Bylaws
955	Post Implementation Evaluation	Amend Requirements for Primary Liver Transplant Physician

### Transplant Administrators Committee

ID	Status	Project Title
		<i>No active projects</i>

### Transplant Coordinators Committee

ID	Status	Project Title
1139	Analyzing the Problem	Temporarily Inactive Code Revision and Expansion


### VCA Committee

ID	Status	Project Title
543	Analyzing the Problem	VCA Graft Failure Definition
1231	Analyzing the Problem	Updates to VCA Allocation
963	Evidence Gathering	Establish Membership Requirements for Genitourinary Organ Transplant Programs
627	BOD Approved and Pending Implementation	List Covered Body Parts Pertaining to VCA
789	BOD Approved and Pending Implementation	Align VCA Transplant Program Membership Requirements with Requirements of Other Solid Organ Transplant Programs
252	BOD Approved and Pending Implementation	VCA Membership Requirements
946	BOD Approved and Pending Implementation	Update to VCA Transplant Outcomes Data Collection




ID	Status	Project Title
1088	BOD Approved and Pending Implementation	Modify Data Collection on VCA Living Donors
1118	BOD Approved and Pending Implementation	Programming VCA Allocation in UNet
989	Post Implementation Evaluation	Eliminate the Use of Regions in VCA Distribution

# Strategic Alignment



## Gantt Chart of Projects<sup>3</sup>



<sup>3</sup> The numbers in the chart indicate the number of months from project approval until Board consideration.