


OPTN Committee Project Portfolio



Table of Contents

COVID-19 Committee Projects.....	4
Strategic Policy Priorities	5
Ideas.....	6
Analyzing the Problem	7
Project Approval.....	9
Evidence Gathering	9
Public Comment	12
Pending Board Approval	12
Implementation.....	13
Post Implementation Review	15
Committee Specific Reports	19
Gantt Chart of Projects.....	27



Note: The strategic alignment graphic does not include projects exempt from POC/ExCom approval. More information about the entire portfolio is available at: <https://public.tableau.com/profile/optn.committees#!/vizhome/OPTNCommitteeProjectPortfolio/Instructions>.



COVID-19 Committee Projects

These are committee projects that are related to COVID-19.

ID	Status	Sponsoring Committee	Project Title
1222	Analyzing the Problem	Minority Affairs	Analysis of Waitlist Inactivations during the COVID-19 Era
1248	BOD Approved and Pending Implementation	Ad Hoc Disease Transmission Advisory	SARS-CoV-2 Testing for Lung Donors
1200	Idea	Ad Hoc Disease Transmission Advisory	COVID-19 Testing For Transplant Candidates and Recipients
1229	Idea	Ad Hoc Disease Transmission Advisory	Require Living Donor COVID-19 Testing
1234	Idea	NA	COVID and Transplant Volume Bylaws
1238	Idea	Ad Hoc Disease Transmission Advisory	Additional COVID Data Collection
1147	Post Implementation Evaluation	Executive	Add COVID-19 to DonorNet/TransNet
1143	Post Implementation Evaluation	Executive	Candidate Data during 2020 COVID-19 Emergency
1145	Post Implementation Evaluation	Executive	Waive Testing Requirements for Non-Dialysis Kidney Listings
1148	Post Implementation Evaluation	Executive	April COVID-19 Omnibus Policy Package

1153	Post Implementation Evaluation	Executive	Relaxing data submission requirements during COVID-19 emergency
1199	Post Implementation Evaluation	Lung Transplantation	Incorporating COVID-19 Related Organ Failure in Candidate Listings
1252	Public Comment	Lung Transplantation	Refine Lung Data Fields



Strategic Policy Priorities

These projects are the priorities identified by the POC and ExCom.

ID	Status	Sponsoring Committee	Project Title
Continuous Distribution			
1021	Evidence Gathering	Lung Transplantation	Continuous Distribution of Lungs
1109	Evidence Gathering	Kidney	Continuous Distribution of Kidneys
1110	Evidence Gathering	Pancreas	Continuous Distribution of Pancreas
1224	Evidence Gathering	Ethics	Ethical Considerations of Continuous Distribution in Organ Allocation
Efficient donor/recipient matching to increase utilization			
1159	Analyzing the Problem	Histocompatibility	HLA Equivalency Tables Update 2021
1202	Analyzing the Problem	Data Advisory Committee	Integrate ICD and CPT codes into official OPTN data collection
1211	Analyzing the Problem	Operations & Safety	Provisional Yes: Increase Offer Filters
1212	Analyzing the Problem	Operations & Safety	Provisional Yes: Dynamic Match Run

ID	Status	Sponsoring Committee	Project Title
1213	Analyzing the Problem	Operations & Safety	Provisional Yes: Conditional Yes
1214	Analyzing the Problem	Organ Procurement Organization	Local Recovery: Communication Enhancements in DonorNet
1215	Analyzing the Problem	Organ Procurement Organization	Biopsy: Image Sharing
1216	Project Approval	Kidney	Biopsy: Minimum Set of Donor Kidney Criteria
1217	Project Approval	Kidney	Biopsy: Standardized Format for Pathology Report
1175	Evidence Gathering	Data Advisory Committee	Refusal Codes and Late Offer Turndowns Project
Improved Equity for Multiorgan and Single Organ Candidates			
1231	Analyzing the Problem	Vascularized Composite Allograft	Updates to VCA Allocation
747	Pending Board Approval	Organ Procurement Organization	Clarification of Multi-Organ Allocation Policy



Ideas

This is where all projects start. Staff collect ideas from many different places. This is a parking lot of ideas that the committee may or may not turn into projects.

These are 257 ideas that have not been prioritized by the committees. There have been 4 ideas submitted in the last month.

ID	Status	Sponsoring Committee	Project Title	Created
1250	Analyzing the Problem	Heart Transplantation	Modify Heart Policy for Pediatric Candidates and Intended Blood Group Incompatible (ABOi) Offers	2021-04-12
1251	Project Approval	Vascularized Composite Allograft	Update VCA Policies and Data Collection	2021-04-15
1252	Public Comment	Lung Transplantation	Refine Lung Data Fields	2021-04-26
1253	Evidence Gathering	NA	OPTN Regional Review	2021-04-27



Analyzing the Problem

Projects in this status are being analyzed by their sponsoring committee but have not yet received POC/ExCom approval for the project. There should be clear evidence of the problem statement and strategic alignment before proceeding to the next status.

There are 20 projects in this status. Below is a list of those projects with their sponsoring committee.

ID	Sponsoring Committee	Project Title
543	Vascularized Composite Allograft	VCA Graft Failure Definition
1073	Pancreas	Prioritization for Highly Sensitized and Pediatric KP Patients
1082	Pediatric	Four Year KAS Outcomes - Pediatric Committee Manuscript
1099	Pediatric; Ethics	Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation Policy

ID	Sponsoring Committee	Project Title
1139	Transplant Coordinators	Temporarily Inactive Code Revision and Expansion
1159	Histocompatibility	HLA Equivalency Tables Update 2021
1171	Membership & Professional Standards	OPO Performance Monitoring Enhancement
1202	Data Advisory Committee	Integrate ICD and CPT codes into official OPTN data collection
1209	Ad Hoc International Relations	Kidney Paired Exchange Program with Canada
1211	Operations & Safety	Provisional Yes: Increase Offer Filters
1212	Operations & Safety	Provisional Yes: Dynamic Match Run
1213	Operations & Safety	Provisional Yes: Conditional Yes
1214	Organ Procurement Organization	Local Recovery: Communication Enhancements in DonorNet
1215	Organ Procurement Organization	Biopsy: Image Sharing
1222	Minority Affairs	Analysis of Waitlist Inactivations during the COVID-19 Era
1225	Living Donor	Prior Living Donor Priority
1231	Vascularized Composite Allograft	Updates to VCA Allocation
1237	Ad Hoc Disease Transmission Advisory	PHS Specimen Storage Requirement
1246	Ethics	Transparency in Transplant Program Selection
1250	Heart Transplantation	Modify Heart Policy for Pediatric Candidates and Intended Blood Group Incompatible (ABOi) Offers



Project Approval

Projects in this status have been submitted to the POC/ExCom for approval of the project.

There are 4 projects in this status.

ID	Sponsoring Committee	Project Title
1157	Living Donor	Evaluate Living Donor Exclusion Criteria
1216	Kidney	Biopsy: Minimum Set of Donor Kidney Criteria
1217	Kidney	Biopsy: Standardized Format for Pathology Report
1251	Vascularized Composite Allograft	Update VCA Policies and Data Collection



Evidence Gathering

Projects in this status have received POC/ExCom approval and the committee is actively working on solving the project.

There are 21 projects in this status. Below is a list of those projects, their projected public comment and Board dates, and an indicator of confidence in those estimates.

ID	Sponsoring Committee	Project Title	Time Public Comment	Time Board Date	Confidence	Exempt
1028	Operations & Safety	Data Collection to Evaluate the Logistical Impact of Broader Distribution	2021-August	2021-December	✓	FALSE

ID	Sponsoring Committee	Project Title	Time Public Comment	Time Board Date	Confidence	Exempt
550	Heart Transplantation	Reporting Immediate Graft Dysfunction in Heart Transplant Recipients	2021-August	2021-December	✓	FALSE
924	Histocompatibility	Change CPRA Calculation	2021-August	2021-December	!	FALSE
963	Vascularized Composite Allograft	Establish Membership Requirements for Genitourinary Organ Transplant Programs	2021-August	2021-December	!	FALSE
1021	Lung Transplantation	Continuous Distribution of Lungs	2021-August	2021-December	!	FALSE
1061	Membership & Professional Standards	Membership Requirements Revisions	2021-August	2021-December	✗	FALSE
1156	Membership & Professional Standards	Transplant Program Performance Monitoring Enhancement	2021-August	2021-December	!	FALSE
1205	Ad Hoc Disease Transmission Advisory	Data Collection Related to US Public Health Service Guideline 2020	2021-August	2021-December	⊘	FALSE
1210	Ad Hoc International Relations	Guidance for Data Collection Regarding Classification of Citizenship Status	2021-August	2021-December	!	FALSE
1220	Heart Transplantation	Review Status Extension Requirements in Adult Heart Allocation Policy	2021-August	2021-December	✓	FALSE
1224	Ethics	Ethical Considerations of Continuous Distribution in Organ Allocation	2021-August	2021-December	!	FALSE
1227	Liver and Intestines	Ongoing Review of NLRB Diagnoses in Guidance and Policy	2021-August	2021-December	!	FALSE
1175	Data Advisory Committee	Refusal Codes and Late Offer Turndowns Project	N/A	2021-June	!	FALSE

ID	Sponsoring Committee	Project Title	Time Public Comment	Time Board Date	Confidence	Exempt
1109	Kidney	Continuous Distribution of Kidneys	2022-August	2022-December		FALSE
1110	Pancreas	Continuous Distribution of Pancreas	2022-August	2022-December		FALSE
713	Liver and Intestines	Reduce Pediatric Liver Waiting List Mortality	2022-January	2022-June		FALSE
1207	Liver and Intestines	Improving the MELD Calculation	2022-January	2022-June		FALSE
1236	Minority Affairs; Kidney	Reassessing the Inclusion of Race in eGFR Equation	2022-January	2022-June		FALSE
1239	Lung Transplantation	Phase 2: Lung Allocation Score (LAS) Refinements and Clean-up	2022-January	2022-June		FALSE
1253	Board of Directors	OPTN Regional Review	2021-August	2022-June		TRUE
1232	Membership & Professional Standards	Updating Transplant Program Key Personnel Experience and Training Requirements	2021-January	N/A		FALSE

Key:



Low Confidence



Medium Confidence



High Confidence



Not Yet Rated



Public Comment

Projects in this status are currently available for public comment.

There is 1 project in this status.

ID	Sponsoring Committee	Project Title	Confidence
1252	Lung Transplantation	Refine Lung Data Fields	⊘



Pending Board Approval

Projects in this phase have completed public comment and are being prepared for Board approval.

There are 8 projects being prepared for the Board.

ID	Sponsoring Committee	Project Title	Confidence
747	Organ Procurement Organization	Clarification of Multi-Organ Allocation Policy	✓

ID	Sponsoring Committee	Project Title	Confidence
1030	Organ Procurement Organization	Review Deceased Donor Registration Form	✓
1063	Ethics	Revision of General Considerations In Assessment for Transplant Candidacy	✓
1089	Living Donor	Modify Living Donation Policy to Include Living VCA Donors	!
1135	Liver and Intestines	Calculate Median MELD at Transplant around Donor Hospital and Update Sorting within Liver Allocation	✓
1161	Executive	2021-2024 OPTN Strategic Plan	✓
1179	Histocompatibility	Required Reporting of Donor HLA Typing Changes	✓
1189	Liver and Intestines	Updating National Liver Review Board Guidance Documents and Policy Clarifications	✓



Implementation

Projects in this status have been approved by the Board but have not yet been implemented. These are usually IT projects that have not yet been programmed.

There are 15 projects in this status. Below is a list of those projects with their anticipated implementation date.

ID	Sponsoring Committee	Project Title	Time Board Date	Implementation
744	Data Advisory Committee	Modify Data Submission Policies	2019-December	2021-01-29
1004	Ad Hoc Disease Transmission Advisory	Revise OPTN Policy to be Consistent with U.S. Public Health Service (PHS) Increased Risk Criteria	2020-December	2021-03-01
1248	Ad Hoc Disease Transmission Advisory	SARS-CoV-2 Testing for Lung Donors	NA	2021-05-27
627	Vascularized Composite Allograft	List Covered Body Parts Pertaining to VCA	2016-June	2021-06-30
789	Vascularized Composite Allograft	Align VCA Transplant Program Membership Requirements with Requirements of Other Solid Organ Transplant Programs	2018-June	2021-06-30
125	Pancreas	Changes to Islet Bylaws	2018-December	2021-06-30
252	Vascularized Composite Allograft	VCA Membership Requirements	2015-June	2021-06-30
1023	Histocompatibility	Update to HLA Equivalency Tables (2020)	2020-June	2021-06-30
1016	Heart Transplantation	Modifications to Pediatric Heart Allocation Policy	2020-June	2021-06-30
843	Lung Transplantation	Phase 1: Lung Allocation Score (LAS) Refinements and Clean-up	2020-December	2021-07-31
61	Kidney Paired Donation	OPTN KPD Pilot Program	2014-June	2021-12-31
946	Vascularized Composite Allograft	Update to VCA Transplant Outcomes Data Collection	2020-June	2021-12-31
1118	Vascularized Composite Allograft	Programming VCA Allocation in UNet	2020-December	2021-12-31

ID	Sponsoring Committee	Project Title	Time Board Date	Implementation
1131	Liver and Intestines	Further Enhancements to the National Liver Review Board	2020-December	2021-12-31
1088	Vascularized Composite Allograft	Modify Data Collection on VCA Living Donors	2020-December	2022-06-30



Post Implementation Review

Projects in this status have been approved by the Board, implemented, and are now being reviewed by the committees for the efficacy of the proposal.

There are 36 projects in this status. Below is a list of those projects.

ID	Sponsoring Committee	Project Title	Time Board Date	Implementation	Post Implementation Status
740	Ad Hoc Disease Transmission Advisory	Modifications to HOPE Act Open Variance Policy	2016-June	2015-11-23	⊘
59	Operations & Safety	Standardize an organ coding system for tracking of organs (TransNet)	2016-June	2017-06-01	✓
43	Heart Transplantation	Modification of the Heart Allocation System	2016-December	2018-10-18	✓

ID	Sponsoring Committee	Project Title	Time Board Date	Implementation	Post Implementation Status
612	Lung Transplantation	Broader Sharing of Adult Donor Lungs	2018-June	2018-10-18	✓
720	Pediatric	Guidance on Pediatric Transplant Recipient Transition and Transfer	2018-December	2018-12-04	⊘
969	Membership & Professional Standards	Change Hospital-Based OPO Voting Rights	2018-December	2018-12-04	⊘
717	Histocompatibility	Review of HLA Tables (2016)	2017-December	2018-12-05	⊘
255	Liver and Intestines	National Liver Review Board	2017-June	2019-05-24	✓
533	Kidney	Improving Allocation of En Bloc Kidneys	2017-December	2019-09-05	⊘
872	Kidney	Improving Allocation of Dual Kidneys	2017-December	2019-09-05	⊘
63	Kidney Paired Donation	Revising KPD Priority Points	2015-December	2019-10-24	⊘
979	Liver and Intestines	Split Liver Variance	2019-June	2019-12-03	⊘
987	Thoracic	Eliminate the Use of DSAs in Thoracic Distribution	2019-June	2020-01-09	⊘
984	Liver and Intestines	Eliminate the Use of DSAs and Regions in Liver and Intestine Distribution	2018-December	2020-02-04	⊘
1014	Liver and Intestines	Improving Access for High MELD and Status 1 Candidates in Puerto Rico and Hawaii	NA	2020-02-18	⊘
303	Histocompatibility	Addressing HLA Typing Errors	2018-December	2020-02-28	⊘

ID	Sponsoring Committee	Project Title	Time Board Date	Implementation	Post Implementation Status
1143	Executive	Candidate Data during 2020 COVID-19 Emergency	2020-March ExCom	2020-03-17	⊘
1145	Executive	Waive Testing Requirements for Non-Dialysis Kidney Listings	2020-April ExCom	2020-04-03	⊘
1153	Executive	Relaxing data submission requirements during COVID-19 emergency	2020-April ExCom	2020-04-03	⊘
1148	Executive	April COVID-19 Omnibus Policy Package	2020-December	2020-04-13	⊘
995	Ad Hoc Disease Transmission Advisory	Modify HOPE Act Variance to Include Other Organs	2019-June	2020-05-21	!
835	Lung Transplantation	Modification of the Lung Transplant Follow-up Form (TRF) to Include CLAD Data	2018-June	2020-06-30	⊘
1076	Liver and Intestines	Enhancements to the National Liver Review Board	2020-June	2020-09-10	⊘
1199	Lung Transplantation	Incorporating COVID-19 Related Organ Failure in Candidate Listings	2020-October-Special	2020-10-28	⊘
793	Pediatric	Revisions to Pediatric Emergency Membership Exception	2017-December	2020-12-07	⊘
123	Pediatric	Pediatric Transplantation Training and Experience Considerations in the Bylaws	2015-December	2020-12-07	⊘
955	Pediatric	Amend Requirements for Primary Liver Transplant Physician	2018-May	2020-12-07	⊘

ID	Sponsoring Committee	Project Title	Time Board Date	Implementation	Post Implementation Status
1102	Kidney	Medical Urgency - Kidney	2020-June	2021-03-15	⊘
988	Kidney; Pancreas	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution	2019-December	2021-03-15	⊘
1106	Organ Procurement Organization	Import Back Up Modifications	2020-June	2021-03-15	⊘
1112	Kidney; Pancreas	Distribution of Kidneys and Pancreata from Alaska	2020-June	2021-03-15	⊘
851	Organ Procurement Organization	Expedited Organ Placement	2019-December	2021-03-25	⊘
989	Vascularized Composite Allograft	Eliminate the Use of Regions in VCA Distribution	2019-June	2021-06-18	⊘
837	Heart Transplantation	Guidance Addressing the Use of Pediatric Heart Exceptions	2020-December	2021-12-31	⊘
1037	Heart Transplantation	Adult Heart Exception Review	2020-December	2021-12-31	⊘
1147	Executive	Add COVID-19 to DonorNet/TransNet	2020-April ExCom	NA	⊘

Key:



No analysis performed



Concerns identified



Maybe/Undecided



Successful

Committee Specific Reports

Below are lists of projects by their sponsoring committee

Ad Hoc Disease Transmission Advisory Committee

ID	Status	Project Title
1237	Analyzing the Problem	PHS Specimen Storage Requirement
1205	Evidence Gathering	Data Collection Related to US Public Health Service Guideline 2020
1004	BOD Approved and Pending Implementation	Revise OPTN Policy to be Consistent with U.S. Public Health Service (PHS) Increased Risk Criteria
1248	BOD Approved and Pending Implementation	SARS-CoV-2 Testing for Lung Donors
740	Post Implementation Evaluation	Modifications to HOPE Act Open Variance Policy
995	Post Implementation Evaluation	Modify HOPE Act Variance to Include Other Organs

Data Advisory Committee

ID	Status	Project Title
1202	Analyzing the Problem	Integrate ICD and CPT codes into official OPTN data collection
1175	Evidence Gathering	Refusal Codes and Late Offer Turndowns Project
744	BOD Approved and Pending Implementation	Modify Data Submission Policies

Ethics Committee

ID	Status	Project Title
1099	Analyzing the Problem	Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation Policy
1246	Analyzing the Problem	Transparency in Transplant Program Selection
1224	Evidence Gathering	Ethical Considerations of Continuous Distribution in Organ Allocation
1063	Pending Board Approval	Revision of General Considerations In Assessment for Transplant Candidacy

Executive Committee

ID	Status	Project Title
1161	Pending Board Approval	2021-2024 OPTN Strategic Plan
1147	Post Implementation Evaluation	Add COVID-19 to DonorNet/TransNet
1143	Post Implementation Evaluation	Candidate Data during 2020 COVID-19 Emergency
1145	Post Implementation Evaluation	Waive Testing Requirements for Non-Dialysis Kidney Listings
1148	Post Implementation Evaluation	April COVID-19 Omnibus Policy Package
1153	Post Implementation Evaluation	Relaxing data submission requirements during COVID-19 emergency

Heart Committee

ID	Status	Project Title
1250	Analyzing the Problem	Modify Heart Policy for Pediatric Candidates and Intended Blood Group Incompatible (ABOi) Offers
550	Evidence Gathering	Reporting Immediate Graft Dysfunction in Heart Transplant Recipients
1220	Evidence Gathering	Review Status Extension Requirements in Adult Heart Allocation Policy
1016	BOD Approved and Pending Implementation	Modifications to Pediatric Heart Allocation Policy
43	Post Implementation Evaluation	Modification of the Heart Allocation System
837	Post Implementation Evaluation	Guidance Addressing the Use of Pediatric Heart Exceptions
1037	Post Implementation Evaluation	Adult Heart Exception Review

Histocompatibility Committee

ID	Status	Project Title
1159	Analyzing the Problem	HLA Equivalency Tables Update 2021
924	Evidence Gathering	Change CPRA Calculation
1179	Pending Board Approval	Required Reporting of Donor HLA Typing Changes

ID	Status	Project Title
1023	BOD Approved and Pending Implementation	Update to HLA Equivalency Tables (2020)
303	Post Implementation Evaluation	Addressing HLA Typing Errors
717	Post Implementation Evaluation	Review of HLA Tables (2016)

International Relations Committee

ID	Status	Project Title
1209	Analyzing the Problem	Kidney Paired Exchange Program with Canada
1210	Evidence Gathering	Guidance for Data Collection Regarding Classification of Citizenship Status

Kidney Transplantation Committee

ID	Status	Project Title
1216	Project Approval	Biopsy: Minimum Set of Donor Kidney Criteria
1217	Project Approval	Biopsy: Standardized Format for Pathology Report
1109	Evidence Gathering	Continuous Distribution of Kidneys
1236	Evidence Gathering	Reassessing the Inclusion of Race in eGFR Equation
61	BOD Approved and Pending Implementation	OPTN KPD Pilot Program
533	Post Implementation Evaluation	Improving Allocation of En Bloc Kidneys
872	Post Implementation Evaluation	Improving Allocation of Dual Kidneys
63	Post Implementation Evaluation	Revising KPD Priority Points
1102	Post Implementation Evaluation	Medical Urgency - Kidney
988	Post Implementation Evaluation	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution
1112	Post Implementation Evaluation	Distribution of Kidneys and Pancreata from Alaska

Liver and Intestine Transplantation Committee

ID	Status	Project Title
713	Evidence Gathering	Reduce Pediatric Liver Waiting List Mortality
1207	Evidence Gathering	Improving the MELD Calculation
1227	Evidence Gathering	Ongoing Review of NLRB Diagnoses in Guidance and Policy
1135	Pending Board Approval	Calculate Median MELD at Transplant around Donor Hospital and Update Sorting within Liver Allocation
1189	Pending Board Approval	Updating National Liver Review Board Guidance Documents and Policy Clarifications
1131	BOD Approved and Pending Implementation	Further Enhancements to the National Liver Review Board
255	Post Implementation Evaluation	National Liver Review Board
984	Post Implementation Evaluation	Eliminate the Use of DSAs and Regions in Liver and Intestine Distribution
979	Post Implementation Evaluation	Split Liver Variance
1014	Post Implementation Evaluation	Improving Access for High MELD and Status 1 Candidates in Puerto Rico and Hawaii
1076	Post Implementation Evaluation	Enhancements to the National Liver Review Board

Living Donor Committee

ID	Status	Project Title
1225	Analyzing the Problem	Prior Living Donor Priority
1157	Project Approval	Evaluate Living Donor Exclusion Criteria
1089	Pending Board Approval	Modify Living Donation Policy to Include Living VCA Donors

Lung Committee

ID	Status	Project Title
1021	Evidence Gathering	Continuous Distribution of Lungs

ID	Status	Project Title
1239	Evidence Gathering	Phase 2: Lung Allocation Score (LAS) Refinements and Clean-up
1252	Public Comment	Refine Lung Data Fields
843	BOD Approved and Pending Implementation	Phase 1: Lung Allocation Score (LAS) Refinements and Clean-up
612	Post Implementation Evaluation	Broader Sharing of Adult Donor Lungs
835	Post Implementation Evaluation	Modification of the Lung Transplant Follow-up Form (TRF) to Include CLAD Data
1199	Post Implementation Evaluation	Incorporating COVID-19 Related Organ Failure in Candidate Listings

MPSC

ID	Status	Project Title
1171	Analyzing the Problem	OPO Performance Monitoring Enhancement
1061	Evidence Gathering	Membership Requirements Revisions
1156	Evidence Gathering	Transplant Program Performance Monitoring Enhancement
1232	Evidence Gathering	Updating Transplant Program Key Personnel Experience and Training Requirements
969	Post Implementation Evaluation	Change Hospital-Based OPO Voting Rights

Minority Affairs Committee

ID	Status	Project Title
1222	Analyzing the Problem	Analysis of Waitlist Inactivations during the COVID-19 Era
1236	Evidence Gathering	Reassessing the Inclusion of Race in eGFR Equation

Operations and Safety Committee

ID	Status	Project Title
1211	Analyzing the Problem	Provisional Yes: Increase Offer Filters

ID	Status	Project Title
1212	Analyzing the Problem	Provisional Yes: Dynamic Match Run
1213	Analyzing the Problem	Provisional Yes: Conditional Yes
1028	Evidence Gathering	Data Collection to Evaluate the Logistical Impact of Broader Distribution
59	Post Implementation Evaluation	Standardize an organ coding system for tracking of organs (TransNet)

Organ Procurement Organization Committee

ID	Status	Project Title
1214	Analyzing the Problem	Local Recovery: Communication Enhancements in DonorNet
1215	Analyzing the Problem	Biopsy: Image Sharing
747	Pending Board Approval	Clarification of Multi-Organ Allocation Policy
1030	Pending Board Approval	Review Deceased Donor Registration Form
851	Post Implementation Evaluation	Expedited Organ Placement
1106	Post Implementation Evaluation	Import Back Up Modifications

Pancreas Transplantation Committee

ID	Status	Project Title
1073	Analyzing the Problem	Prioritization for Highly Sensitized and Pediatric KP Patients
1110	Evidence Gathering	Continuous Distribution of Pancreas
125	BOD Approved and Pending Implementation	Changes to Islet Bylaws
988	Post Implementation Evaluation	Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution
1112	Post Implementation Evaluation	Distribution of Kidneys and Pancreata from Alaska

Pediatrics Transplantation Committee

ID	Status	Project Title
1082	Analyzing the Problem	Four Year KAS Outcomes - Pediatric Committee Manuscript

ID	Status	Project Title
1099	Analyzing the Problem	Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation Policy
720	Post Implementation Evaluation	Guidance on Pediatric Transplant Recipient Transition and Transfer
793	Post Implementation Evaluation	Revisions to Pediatric Emergency Membership Exception
123	Post Implementation Evaluation	Pediatric Transplantation Training and Experience Considerations in the Bylaws
955	Post Implementation Evaluation	Amend Requirements for Primary Liver Transplant Physician

Transplant Administrators Committee

ID	Status	Project Title
		<i>No active projects</i>

Transplant Coordinators Committee

ID	Status	Project Title
1139	Analyzing the Problem	Temporarily Inactive Code Revision and Expansion

VCA Committee

ID	Status	Project Title
543	Analyzing the Problem	VCA Graft Failure Definition
1231	Analyzing the Problem	Updates to VCA Allocation
1251	Project Approval	Update VCA Policies and Data Collection
963	Evidence Gathering	Establish Membership Requirements for Genitourinary Organ Transplant Programs

ID	Status	Project Title
627	BOD Approved and Pending Implementation	List Covered Body Parts Pertaining to VCA
789	BOD Approved and Pending Implementation	Align VCA Transplant Program Membership Requirements with Requirements of Other Solid Organ Transplant Programs
252	BOD Approved and Pending Implementation	VCA Membership Requirements
946	BOD Approved and Pending Implementation	Update to VCA Transplant Outcomes Data Collection
1088	BOD Approved and Pending Implementation	Modify Data Collection on VCA Living Donors
1118	BOD Approved and Pending Implementation	Programming VCA Allocation in UNet
989	Post Implementation Evaluation	Eliminate the Use of Regions in VCA Distribution

Gantt Chart of Projects

