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COVID-19 Committee Projects 

These are committee projects that are related to COVID-19. 

ID Status Sponsoring Committee Project Title 

1222 Analyzing the Problem Minority Affairs Analysis of Waitlist Inactivations during the COVID-19 Era 

1248 Evidence Gathering Ad Hoc Disease Transmission 
Advisory 

SARS-CoV-2 Testing for Lung Donors 

1200 Idea Ad Hoc Disease Transmission 
Advisory 

COVID-19 Testing For Transplant Candidates and 
Recipients 

1229 Idea Ad Hoc Disease Transmission 
Advisory 

Require Living Donor COVID-19 Testing 

1234 Idea NA COVID and Transplant Volume Bylaws 

1238 Idea Ad Hoc Disease Transmission 
Advisory 

Additional COVID Data Collection 

1147 Post Implementation 
Evaluation 

Executive Add COVID-19 to DonorNet/TransNet 

1143 Post Implementation 
Evaluation 

Executive Candidate Data during 2020 COVID-19 Emergency 

1145 Post Implementation 
Evaluation 

Executive Waive Testing Requirements for Non-Dialysis Kidney 
Listings 

1148 Post Implementation 
Evaluation 

Executive April COVID-19 Omnibus Policy Package 
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1153 Post Implementation 
Evaluation 

Executive Relaxing data submission requirements during COVID-19 
emergency 

1199 Post Implementation 
Evaluation 

Lung Transplantation Incorporating COVID-19 Related Organ Failure in 
Candidate Listings 

1252 Public Comment Lung Transplantation Refine Lung Data Fields 

 

Strategic Policy Priorities 

These projects are the priorities identified by the POC and ExCom. 

ID Status Sponsoring Committee Project Title 

Continuous Distribution 

1021 Evidence 
Gathering 

Lung Transplantation Continuous Distribution of Lungs 

1109 Evidence 
Gathering 

Kidney Continuous Distribution of Kidneys 

1110 Evidence 
Gathering 

Pancreas Continuous Distribution of Pancreas 

1224 Evidence 
Gathering 

Ethics Ethical Considerations of Continuous Distribution in Organ Allocation 

Efficient donor/recipient matching to increase utilization 

1202 Analyzing the 
Problem 

Data Advisory 
Committee 

Integrate ICD and CPT codes into official OPTN data collection 
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1211 Analyzing the 
Problem 

Operations & Safety Provisional Yes: Increase Offer Filters 

1212 Analyzing the 
Problem 

Operations & Safety Provisional Yes: Dynamic Match Run 

1213 Analyzing the 
Problem 

Operations & Safety Provisional Yes: Conditional Yes 

1214 Analyzing the 
Problem 

Organ Procurement 
Organization 

Local Recovery: Communication Enhancements in DonorNet 

1215 Analyzing the 
Problem 

Organ Procurement 
Organization 

Biopsy: Image Sharing 

1216 Project Approval Kidney Biopsy: Minimum Set of Donor Kidney Criteria 

1217 Project Approval Kidney Biopsy: Standardized Format for Pathology Report 

1250 Project Approval Heart Transplantation Modify Heart Policy for Pediatric Candidates and Intended Blood Group 
Incompatible (ABOi) Offers 

1175 Pending Board 
Approval 

Data Advisory 
Committee 

Refusal Codes and Late Offer Turndowns Project 

Improved Equity for Multiorgan and Single Organ Candidates 

747 Pending Board 
Approval 

Organ Procurement 
Organization 

Clarification of Multi-Organ Allocation Policy 
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Ideas 

This is where all projects start. Staff collect ideas from many different places. This is a parking lot of ideas that the committee may or 
may not turn into projects. 

These are 256 ideas that have not been prioritized by the committees. There have been 3 forms submitted in the last month. 

ID Status Sponsoring Committee Project Title Created 

1252 Public Comment Lung Transplantation Refine Lung Data Fields 

Project phase split from #1239 

2021-04-26 

1253 Evidence Gathering Executive OPTN Regional Review 
OPTN Contract Requirement 

2021-04-27 

1254 Pending Board 
Approval 

Vascularized Composite 
Allograft 

VCA Policy and Bylaws Clarification 
Bylaws Clarification – Not Full Project 

2021-05-07 
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Analyzing the Problem 

Projects in this status are being analyzed by their sponsoring committee but have not yet received POC/ExCom approval for the 
project. There should be clear evidence of the problem statement and strategic alignment before proceeding to the next status. 

There are 15 projects in this status. Below is a list of those projects with their sponsoring committee. 

ID Sponsoring Committee Project Title 

1073 Pancreas Prioritization for Highly Sensitized and Pediatric KP Patients 

1082 Pediatric Four Year KAS Outcomes - Pediatric Committee Manuscript 

1099 Pediatric; Ethics Review of Application of Ethical Principles of Pediatric Allocation in Organ Allocation 
Policy 

1139 Transplant Coordinators Temporarily Inactive Code Revision and Expansion 

1171 Membership & Professional 
Standards 

OPO Performance Monitoring Enhancement 

1202 Data Advisory Committee Integrate ICD and CPT codes into official OPTN data collection 

1209 Ad Hoc International Relations Kidney Paired Exchange Program with Canada 

1211 Operations & Safety Provisional Yes: Increase Offer Filters 

1212 Operations & Safety Provisional Yes: Dynamic Match Run 

1213 Operations & Safety Provisional Yes: Conditional Yes 

1214 Organ Procurement Organization Local Recovery: Communication Enhancements in DonorNet 
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1215 Organ Procurement Organization Biopsy: Image Sharing 

1222 Minority Affairs Analysis of Waitlist Inactivations during the COVID-19 Era 

1225 Living Donor Prior Living Donor Priority 

1237 Ad Hoc Disease Transmission 
Advisory 

PHS Specimen Storage Requirement 

 

Project Approval 

Projects in this status have been submitted to the POC/ExCom for approval of the project. 

There are 6 projects in this status. 

ID Sponsoring Committee Project Title 

1157 Living Donor Evaluate Living Donor Exclusion Criteria 

1159 Histocompatibility HLA Equivalency Tables Update 2021 

1216 Kidney Biopsy: Minimum Set of Donor Kidney Criteria 

1217 Kidney Biopsy: Standardized Format for Pathology Report 

1246 Ethics Transparency in Transplantation 

1250 Heart Modify Heart policy for pediatric candidates and intended blood group incompatible 
(ABOi) Offers 

1251 Vascularized Composite Allograft Update VCA Policies and Data Collection 
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Evidence Gathering 

Projects in this status have received POC/ExCom approval and the committee is actively working on solving the project. 

There are 24 projects in this status. Below is a list of those projects, their projected public comment and Board dates, and an 
indicator of confidence in those estimates. 

ID Sponsoring Committee Project Title Time Public 
Comment 

Time Board 
Date 

Confidence Exempt 

1028 Operations & Safety Data Collection to Evaluate the 
Logistical Impact of Broader 
Distribution 

2021-August 2021-
December 

 FALSE 

550 Heart Transplantation Reporting Immediate Graft Dysfunction 
in Heart Transplant Recipients 

2021-August 2021-
December 

 FALSE 

924 Histocompatibility Change CPRA Calculation 2021-August 2021-
December 

 FALSE 

963 Vascularized Composite 
Allograft 

Establish Membership Requirements 
for Uterus Transplant Programs 

2021-August 2021-
December 

 FALSE 

1021 Lung Transplantation Continuous Distribution of Lungs 2021-August 2021-
December 

 FALSE 

1061 Membership & 
Professional Standards 

Membership Requirements Revisions 2021-August 2021-
December 

 FALSE 
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ID Sponsoring Committee Project Title Time Public 
Comment 

Time Board 
Date 

Confidence Exempt 

1156 Membership & 
Professional Standards 

Transplant Program Performance 
Monitoring Enhancement 

2021-August 2021-
December 

 FALSE 

1205 Ad Hoc Disease 
Transmission Advisory 

Data Collection Related to US Public 
Health Service Guideline 2020 

2021-August 2021-
December 

x FALSE 

1210 Ad Hoc International 
Relations 

Guidance for Data Collection Regarding 
Classification of Citizenship Status 

2021-August 2021-
December 

 FALSE 

1220 Heart Transplantation Review Status Extension Requirements 
in Adult Heart Allocation Policy 

2021-August 2021-
December 

 FALSE 

1224 Ethics Ethical Considerations of Continuous 
Distribution in Organ Allocation 

2021-August 2021-
December 

 FALSE 

1227 Liver and Intestines Ongoing Review of NLRB Diagnoses in 
Guidance and Policy 

2021-August 2021-
December 

 FALSE 

1248 Ad Hoc Disease 
Transmission Advisory 

SARS-CoV-2 Testing for Lung Donors 2021-August 2021-
December 

 TRUE 

1109 Kidney Continuous Distribution of Kidneys 2021-August 2022-
December 

 FALSE 

1110 Pancreas Continuous Distribution of Pancreas 2021-August 2022-
December 

 FALSE 

713 Liver and Intestines Reduce Pediatric Liver Waiting List 
Mortality 

2022-January 2022-June  FALSE 

1207 Liver and Intestines Improving the MELD Calculation 2022-January 2022-June  FALSE 

1236 Minority Affairs; Kidney Reassessing the Inclusion of Race in 
eGFR Equation 

2021-August 2022-June x FALSE 

1239 Lung Transplantation Phase 2: Lung Allocation Score (LAS) 
Refinements and Clean-up 

2022-January 2022-June  FALSE 
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ID Sponsoring Committee Project Title Time Public 
Comment 

Time Board 
Date 

Confidence Exempt 

1253 Executive OPTN Regional Review 2021-August 2022-June x TRUE 

1232 Membership & 
Professional Standards 

Updating Transplant Program Key 
Personnel Experience and Training 
Requirements 

2021-January N/A  FALSE 

Key:  

 

 

Public Comment 

Projects in this status are currently available for public comment. 
There is 1 project in this status. Special public comment is open Apr. 27 - May 27, 2021. 

ID Sponsoring Committee Project Title Confidence 

1252 Lung Transplantation Refine Lung Data Fields x 

Key:  

 

Low Confidence Medium Confidence High Confidence x Not Yet Rated 

Low Confidence Medium Confidence High Confidence x Not Yet Rated 
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Pending Board Approval 

Projects in this phase have completed public comment and are being prepared for Board approval. 

There are 10 projects being prepared for the Board. 

ID Sponsoring Committee Project Title Confidence 

747 Organ Procurement 
Organization 

Clarification of Multi-Organ Allocation Policy  

1030 Organ Procurement 
Organization 

Review Deceased Donor Registration Form  

1063 Ethics Revision of General Considerations In Assessment for Transplant Candidacy  

1089 Living Donor Modify Living Donation Policy to Include Living VCA Donors  

1135 Liver and Intestines Calculate Median MELD at Transplant around Donor Hospital and Update 
Sorting within Liver Allocation 

 

1161 Executive 2021-2024 OPTN Strategic Plan  

1175 Data Advisory Committee Refusal Codes and Late Offer Turndowns Project  

1179 Histocompatibility Required Reporting of Donor HLA Typing Changes  

1189 Liver and Intestines Updating National Liver Review Board Guidance Documents and Policy 
Clarifications 

 

1254 Vascularized Composite 
Allograft 

VCA Policy and Bylaws Clarification x 
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Key:  

 

 

Implementation 

Projects in this status have been approved by the Board but have not yet been implemented. These are usually IT projects that have 
not yet been programmed. 

There are 14 projects in this status. Below is a list of those projects with their anticipated implementation date. 

ID Sponsoring Committee Project Title Time Board 
Date 

Implementation 

744 Data Advisory Committee Modify Data Submission Policies 2019-
December 

2021-01-29 

1004 Ad Hoc Disease 
Transmission Advisory 

Revise OPTN Policy to be Consistent with U.S. Public Health 
Service (PHS) Increased Risk Criteria 

2020-
December 

2021-03-01 

627 Vascularized Composite 
Allograft 

List Covered Body Parts Pertaining to VCA 2016-June 2021-06-30 

789 Vascularized Composite 
Allograft 

Align VCA Transplant Program Membership Requirements 
with Requirements of Other Solid Organ Transplant 
Programs 

2018-June 2021-06-30 

125 Pancreas Changes to Islet Bylaws 2018-
December 

2021-06-30 

Low Confidence Medium Confidence High Confidence x Not Yet Rated 
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252 Vascularized Composite 
Allograft 

VCA Membership Requirements 2015-June 2021-06-30 

1023 Histocompatibility Update to HLA Equivalency Tables (2020) 2020-June 2021-06-30 

1016 Heart Transplantation Modifications to Pediatric Heart Allocation Policy 2020-June 2021-06-30 

843 Lung Transplantation Phase 1: Lung Allocation Score (LAS) Refinements and 
Clean-up 

2020-
December 

2021-07-31 

61 Kidney Paired Donation OPTN KPD Pilot Program 2014-June 2021-12-31 

946 Vascularized Composite 
Allograft 

Update to VCA Transplant Outcomes Data Collection 2020-June 2021-12-31 

1118 Vascularized Composite 
Allograft 

Programming VCA Allocation in UNet 2020-
December 

2021-12-31 

1131 Liver and Intestines Further Enhancements to the National Liver Review Board 2020-
December 

2021-12-31 

1088 Vascularized Composite 
Allograft 

Modify Data Collection on VCA Living Donors 2020-
December 

2022-06-30 

 

Post Implementation Review 

Projects in this status have been approved by the Board, implemented, and are now being reviewed by the committees for the 
efficacy of the proposal. 

There are 36 projects in this status. Below is a list of those projects. 
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ID Sponsoring Committee Project Title Time Board 
Date 

Implementation Post 
Implementation 
Status 

740 Ad Hoc Disease 
Transmission Advisory 

Modifications to HOPE Act Open 
Variance Policy 

2016-June 2015-11-23 x 

59 Operations & Safety Standardize an organ coding system 
for tracking of organs (TransNet) 

2016-June 2017-06-01  

43 Heart Transplantation Modification of the Heart Allocation 
System 

2016-
December 

2018-10-18  

612 Lung Transplantation Broader Sharing of Adult Donor Lungs 2018-June 2018-10-18  

720 Pediatric Guidance on Pediatric Transplant 
Recipient Transition and Transfer 

2018-
December 

2018-12-04 x 

969 Membership & 
Professional Standards 

Change Hospital-Based OPO Voting 
Rights 

2018-
December 

2018-12-04 x 

717 Histocompatibility Review of HLA Tables (2016) 2017-
December 

2018-12-05 x 

255 Liver and Intestines National Liver Review Board 2017-June 2019-05-24  

533 Kidney Improving Allocation of En Bloc 
Kidneys 

2017-
December 

2019-09-05 x 

872 Kidney Improving Allocation of Dual Kidneys 2017-
December 

2019-09-05 x 

63 Kidney Paired Donation Revising KPD Priority Points 2015-
December 

2019-10-24 x 

979 Liver and Intestines Split Liver Variance 2019-June 2019-12-03 x 

987 Thoracic Eliminate the Use of DSAs in Thoracic 
Distribution 

2019-June 2020-01-09 x 
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ID Sponsoring Committee Project Title Time Board 
Date 

Implementation Post 
Implementation 
Status 

984 Liver and Intestines Eliminate the Use of DSAs and Regions 
in Liver and Intestine Distribution 

2018-
December 

2020-02-04 x 

1014 Liver and Intestines Improving Access for High MELD and 
Status 1 Candidates in Puerto Rico and 
Hawaii 

NA 2020-02-18 x 

303 Histocompatibility Addressing HLA Typing Errors 2018-
December 

2020-02-28 x 

1143 Executive Candidate Data during 2020 COVID-19 
Emergency 

2020-March 
ExCom 

2020-03-17 x 

1145 Executive Waive Testing Requirements for Non-
Dialysis Kidney Listings 

2020-April 
ExCom 

2020-04-03 x 

1153 Executive Relaxing data submission requirements 
during COVID-19 emergency 

2020-April 
ExCom 

2020-04-03 x 

1148 Executive April COVID-19 Omnibus Policy 
Package 

2020-
December 

2020-04-13 x 

995 Ad Hoc Disease 
Transmission Advisory 

Modify HOPE Act Variance to Include 
Other Organs 

2019-June 2020-05-21  

835 Lung Transplantation Modification of the Lung Transplant 
Follow-up Form (TRF) to Include CLAD 
Data 

2018-June 2020-06-30 x 

1076 Liver and Intestines Enhancements to the National Liver 
Review Board 

2020-June 2020-09-10 x 

1199 Lung Transplantation Incorporating COVID-19 Related Organ 
Failure in Candidate Listings 

2020-
October-
Special 

2020-10-28 x 
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ID Sponsoring Committee Project Title Time Board 
Date 

Implementation Post 
Implementation 
Status 

793 Pediatric Revisions to Pediatric Emergency 
Membership Exception 

2017-
December 

2020-12-07 x 

123 Pediatric Pediatric Transplantation Training and 
Experience Considerations in the 
Bylaws 

2015-
December 

2020-12-07 x 

955 Pediatric Amend Requirements for Primary Liver 
Transplant Physician 

2018-May 2020-12-07 x 

1102 Kidney Medical Urgency - Kidney 2020-June 2021-03-15 x 

988 Kidney; Pancreas Eliminate the Use of DSAs and Regions 
in Kidney and Pancreas Distribution 

2019-
December 

2021-03-15 x 

1106 Organ Procurement 
Organization 

Import Back Up Modifications 2020-June 2021-03-15 x 

1112 Kidney; Pancreas Distribution of Kidneys and Pancreata 
from Alaska 

2020-June 2021-03-15 x 

851 Organ Procurement 
Organization 

Expedited Organ Placement 2019-
December 

2021-03-25 x 

989 Vascularized Composite 
Allograft 

Eliminate the Use of Regions in VCA 
Distribution 

2019-June 2021-06-18 x 

837 Heart Transplantation Guidance Addressing the Use of 
Pediatric Heart Exceptions 

2020-
December 

2021-12-31 x 

1037 Heart Transplantation Adult Heart Exception Review 2020-
December 

2021-12-31 x 

1147 Executive Add COVID-19 to DonorNet/TransNet 2020-April 
ExCom 

NA x 
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Key: 

 

Committee Specific Reports 

Below are lists of projects by their sponsoring committee 

Ad Hoc Disease Transmission Advisory Committee 
ID Status Project Title 

1237 Analyzing the Problem PHS Specimen Storage Requirement 

1205 Evidence Gathering Data Collection Related to US Public Health Service Guideline 2020 

1248 Evidence Gathering SARS-CoV-2 Testing for Lung Donors 

1004 BOD Approved and Pending Implementation Revise OPTN Policy to be Consistent with U.S. Public Health Service (PHS) 
Increased Risk Criteria 

740 Post Implementation Evaluation Modifications to HOPE Act Open Variance Policy 

995 Post Implementation Evaluation Modify HOPE Act Variance to Include Other Organs 

Data Advisory Committee 
ID Status Project Title 

1202 Analyzing the Problem Integrate ICD and CPT codes into official OPTN data collection 

1175 Pending Board Approval Refusal Codes and Late Offer Turndowns Project 

744 BOD Approved and Pending Implementation Modify Data Submission Policies 

Ethics Committee 
ID Status Project Title 

1099 Analyzing the Problem Review of Application of Ethical Principles of Pediatric Allocation in Organ 
Allocation Policy 

x No analysis 
performed 

Concerns identified Maybe/Undecided Successful 
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1224 Evidence Gathering Ethical Considerations of Continuous Distribution in Organ Allocation 

1246 Project Approval Transparency in Transplant Program Selection 

1063 Pending Board Approval Revision of General Considerations In Assessment for Transplant Candidacy 

Executive Committee 
ID Status Project Title 

1253 Evidence Gathering OPTN Regional Review 

1161 Pending Board Approval 2021-2024 OPTN Strategic Plan 

1147 Post Implementation Evaluation Add COVID-19 to DonorNet/TransNet 

1143 Post Implementation Evaluation Candidate Data during 2020 COVID-19 Emergency 

1145 Post Implementation Evaluation Waive Testing Requirements for Non-Dialysis Kidney Listings 

1148 Post Implementation Evaluation April COVID-19 Omnibus Policy Package 

1153 Post Implementation Evaluation Relaxing data submission requirements during COVID-19 emergency 

Heart Committee 
ID Status Project Title 

550 Evidence Gathering Reporting Immediate Graft Dysfunction in Heart Transplant Recipients 

1220 Evidence Gathering Review Status Extension Requirements in Adult Heart Allocation Policy 

1250 Project Approval Modify Heart Policy for Pediatric Candidates and Intended Blood Group 
Incompatible (ABOi) Offers 

1016 BOD Approved and Pending Implementation Modifications to Pediatric Heart Allocation Policy 

43 Post Implementation Evaluation Modification of the Heart Allocation System 

837 Post Implementation Evaluation Guidance Addressing the Use of Pediatric Heart Exceptions 

1037 Post Implementation Evaluation Adult Heart Exception Review 
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Histocompatibility Committee 
ID Status Project Title 

1159 Project Approval HLA Equivalency Tables Update 2021 

924 Evidence Gathering Change CPRA Calculation 

1179 Pending Board Approval Required Reporting of Donor HLA Typing Changes 

1023 BOD Approved and Pending Implementation Update to HLA Equivalency Tables (2020) 

303 Post Implementation Evaluation Addressing HLA Typing Errors 

717 Post Implementation Evaluation Review of HLA Tables (2016) 

International Relations Committee 
ID Status Project Title 

1209 Analyzing the Problem Kidney Paired Exchange Program with Canada 

1210 Evidence Gathering Guidance for Data Collection Regarding Classification of Citizenship Status 

Kidney Transplantation Committee 
ID Status Project Title 

1216 Project Approval Biopsy: Minimum Set of Donor Kidney Criteria 

1217 Project Approval Biopsy: Standardized Format for Pathology Report 

1109 Evidence Gathering Continuous Distribution of Kidneys 

1236 Evidence Gathering Reassessing the Inclusion of Race in eGFR Equation 

61 BOD Approved and Pending 
Implementation 

OPTN KPD Pilot Program 

533 Post Implementation Evaluation Improving Allocation of En Bloc Kidneys 

872 Post Implementation Evaluation Improving Allocation of Dual Kidneys 

63 Post Implementation Evaluation Revising KPD Priority Points 

1102 Post Implementation Evaluation Medical Urgency - Kidney 
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988 Post Implementation Evaluation Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution 

1112 Post Implementation Evaluation Distribution of Kidneys and Pancreata from Alaska 

Liver and Intestine Transplantation Committee 
ID Status Project Title 

713 Evidence Gathering Reduce Pediatric Liver Waiting List Mortality 

1207 Evidence Gathering Improving the MELD Calculation 

1227 Evidence Gathering Ongoing Review of NLRB Diagnoses in Guidance and Policy 

1135 Pending Board Approval Calculate Median MELD at Transplant around Donor Hospital and Update 
Sorting within Liver Allocation 

1189 Pending Board Approval Updating National Liver Review Board Guidance Documents and Policy 
Clarifications 

1131 BOD Approved and Pending 
Implementation 

Further Enhancements to the National Liver Review Board 

255 Post Implementation Evaluation National Liver Review Board 

984 Post Implementation Evaluation Eliminate the Use of DSAs and Regions in Liver and Intestine Distribution 

979 Post Implementation Evaluation Split Liver Variance 

1014 Post Implementation Evaluation Improving Access for High MELD and Status 1 Candidates in Puerto Rico and 
Hawaii 

1076 Post Implementation Evaluation Enhancements to the National Liver Review Board 

Living Donor Committee 
ID Status Project Title 

1225 Analyzing the Problem Prior Living Donor Priority 

1157 Project Approval Evaluate Living Donor Exclusion Criteria 

1089 Pending Board Approval Modify Living Donation Policy to Include Living VCA Donors 
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Lung Committee 
ID Status Project Title 

1021 Evidence Gathering Continuous Distribution of Lungs 

1239 Evidence Gathering Phase 2: Lung Allocation Score (LAS) Refinements and Clean-up 

1252 Public Comment Refine Lung Data Fields 

843 BOD Approved and Pending 
Implementation 

Phase 1: Lung Allocation Score (LAS) Refinements and Clean-up 

612 Post Implementation Evaluation Broader Sharing of Adult Donor Lungs 

835 Post Implementation Evaluation Modification of the Lung Transplant Follow-up Form (TRF) to Include CLAD 
Data 

1199 Post Implementation Evaluation Incorporating COVID-19 Related Organ Failure in Candidate Listings 

MPSC 
ID Status Project Title 

1171 Analyzing the Problem OPO Performance Monitoring Enhancement 

1061 Evidence Gathering Membership Requirements Revisions 

1156 Evidence Gathering Transplant Program Performance Monitoring Enhancement 

1232 Evidence Gathering Updating Transplant Program Key Personnel Experience and Training 
Requirements 

969 Post Implementation Evaluation Change Hospital-Based OPO Voting Rights 

Minority Affairs Committee 
ID Status Project Title 

1222 Analyzing the Problem Analysis of Waitlist Inactivations during the COVID-19 Era 

1236 Evidence Gathering Reassessing the Inclusion of Race in eGFR Equation 
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Operations and Safety Committee 
ID Status Project Title 

1211 Analyzing the Problem Provisional Yes: Increase Offer Filters 

1212 Analyzing the Problem Provisional Yes: Dynamic Match Run 

1213 Analyzing the Problem Provisional Yes: Conditional Yes 

1028 Evidence Gathering Data Collection to Evaluate the Logistical Impact of Broader Distribution 

59 Post Implementation Evaluation Standardize an organ coding system for tracking of organs (TransNet) 

Organ Procurement Organization Committee 
ID Status Project Title 

1214 Analyzing the Problem Local Recovery: Communication Enhancements in DonorNet 

1215 Analyzing the Problem Biopsy: Image Sharing 

747 Pending Board Approval Clarification of Multi-Organ Allocation Policy 

1030 Pending Board Approval Review Deceased Donor Registration Form 

851 Post Implementation Evaluation Expedited Organ Placement 

1106 Post Implementation Evaluation Import Back Up Modifications 

Pancreas Transplantation Committee 
ID Status Project Title 

1073 Analyzing the Problem Prioritization for Highly Sensitized and Pediatric KP Patients 

1110 Evidence Gathering Continuous Distribution of Pancreas 

125 BOD Approved and Pending 
Implementation 

Changes to Islet Bylaws 

988 Post Implementation Evaluation Eliminate the Use of DSAs and Regions in Kidney and Pancreas Distribution 

1112 Post Implementation Evaluation Distribution of Kidneys and Pancreata from Alaska 
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Pediatrics Transplantation Committee 
ID Status Project Title 

1082 Analyzing the Problem Four Year KAS Outcomes - Pediatric Committee Manuscript 

1099 Analyzing the Problem Review of Application of Ethical Principles of Pediatric Allocation in Organ 
Allocation Policy 

720 Post Implementation Evaluation Guidance on Pediatric Transplant Recipient Transition and Transfer 

793 Post Implementation Evaluation Revisions to Pediatric Emergency Membership Exception 

123 Post Implementation Evaluation Pediatric Transplantation Training and Experience Considerations in the 
Bylaws 

955 Post Implementation Evaluation Amend Requirements for Primary Liver Transplant Physician 

Transplant Administrators Committee 
ID Status Project Title 

  No active projects 

Transplant Coordinators Committee 
ID Status Project Title 

1139 Analyzing the Problem Temporarily Inactive Code Revision and Expansion 

VCA Committee 
ID Status Project Title 

1251 Project Approval Update VCA Policies and Data Collection 

963 Evidence Gathering Establish Membership Requirements for Uterus Transplant Programs 

1254 Pending Board Approval VCA Policy and Bylaws Clarification 

627 BOD Approved and Pending Implementation List Covered Body Parts Pertaining to VCA 

789 BOD Approved and Pending Implementation Align VCA Transplant Program Membership Requirements with 
Requirements of Other Solid Organ Transplant Programs 
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252 BOD Approved and Pending Implementation VCA Membership Requirements 

946 BOD Approved and Pending Implementation Update to VCA Transplant Outcomes Data Collection 

1088 BOD Approved and Pending Implementation Modify Data Collection on VCA Living Donors 

1118 BOD Approved and Pending Implementation Programming VCA Allocation in UNet 

989 Post Implementation Evaluation Eliminate the Use of Regions in VCA Distribution 
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Gantt Chart of Projects 

 


